



Stipulated Price Contract

between

Owner and Contractor

Request for Tender No. 136

Brouillette Court Watermain Replacement



Table of Contents

Article 1 - The <i>Work</i>	4
Article 2 - Agreements and Amendments	4
Article 3 - Contract Documents.....	5
Article 4 - Contract Price	5
Article 5 - Payment.....	5
Article 6 - Interest.....	6
Article 7 - Receipt of and Addresses for Notices in Writing.....	6
Article 8 - Succession.....	7
Definitions.....	9
General Conditions	11
Part 1 - General Provisions	11
GC 1.1 - Contract Documents	11
GC 1.2 - Law Of The Contract	12
GC 1.3 - Rights and Remedies	12
GC 1.4 - Assignment	12
Part 2 - Administration Of The Contract	12
GC 2.1 - Authority Of The <i>Consultant</i>	12
GC 2.2 - Role of the <i>Consultant</i>	12
GC 2.3 - Review And Inspection Of The <i>Work</i>	14
GC 2.4 - Defective <i>Work</i>	14
Part 3 - Execution of the <i>Work</i>	15
GC 3.1 - Control of the <i>Work</i>	15
GC 3.2 - Construction by the <i>Owner</i> or Other <i>Contractors</i>	15
GC 3.3 - Temporary <i>Work</i>	16
GC 3.4 - Construction Schedule	16
GC 3.5 - Supervision	17
GC 3.6 - Subcontractors and Suppliers	17
GC 3.7 - Labour and Products	17
GC 3.8 - Shop Drawings	18
Part 4 - Allowances	18
GC 4.1 - Cash Allowances	18
GC 4.2 - Contingency Allowance	19
Part 5 - Payment	19
GC 5.1 - Financing Information Required of the <i>Owner</i>	19
GC 5.2 - Applications for Payment	19
GC 5.3 - Payment	20
GC 5.4 - Substantial Performance of the <i>Work</i> and Payment of Holdback	20
GC 5.5 - Final Payment	21
GC 5.6 - Deferred <i>Work</i>	21
GC 5.7 - Non-Conforming <i>Work</i>	21
Part 6 - Changes in the <i>Work</i>	21
GC 6.1 - <i>Owner's</i> Right to Make Changes	21
GC 6.2 - Change Order	22
GC 6.3 - Change Directive	22
GC 6.4 - Concealed or Unknown Conditions	24
GC 6.5 - Delays	25
GC 6.6 - Claims for a Change in Contract Price	26
Part 7 - Default Notice	26



GC 7.1 - <i>Owner's</i> Right to Perform the <i>Work</i> , Terminate the <i>Contractor's</i> Right to Continue with the <i>Work</i> or Terminate the Contract	26
GC 7.2 - <i>Contractor's</i> Right to Suspend the <i>Work</i> or Terminate the Contract	28
Part 8 - Dispute Resolution	28
GC 8.1 - Authority of the <i>Consultant</i>	28
GC 8.2 - Adjudication	29
GC 8.3 - Negotiation, Mediation and Arbitration	29
GC 8.4 - Retention of Rights	30
Part 9 - Protection of Persons and Property	30
GC 9.1 - Protection of <i>Work</i> and Property	30
GC 9.2 - Toxic and Hazardous Substances	31
GC 9.3 - Artifacts and Fossils	32
GC 9.4 - Construction Safety	33
GC 9.5 - Mould	33
Part 10 - Governing Regulations	34
GC 10.1 - Taxes and Duties	34
GC 10.2 - Laws, Notices, Permits, and Fees	34
GC 10.3 - Patent Fees	35
GC 10.4 - <i>Workers'</i> Compensation	35
Part 11 - Insurance	35
GC 11.1 - Insurance	35
Part 12 - <i>Owner</i> Takeover	37
GC 12.1 - Ready-For-Takeover	37
GC 12.2 - Early Occupancy by the <i>Owner</i>	38
GC 12.3 - Warranty	38
Part 13 - Indemnification and Waiver	39
GC 13.1 - Indemnification	39
GC 13.2 - Waiver of Claims	40



This Agreement made on the 12th day of March 2025,

Between:

The Corporation of the Town of Tecumseh
(hereinafter called the “*Owner*”)

-and-

D’Amore Construction (2000) Ltd.
(hereinafter called the “*Contractor*”)

The *Owner* and the *Contractor* agree as follows:

Article 1 - The *Work*

The *Contractor* shall:

1.1 perform the *Work* required by the Contract Documents for

Brouillette Court watermain replacement

located at

east-west portion of Brouillette Court (Shawnee Road to north-south Brouillette Court) and the north-south portion of Brouillette Court (from the intersection with east-west Brouillette Court to the south limit of the road in the Town of Tecumseh, Ontario

for which the Agreement has been signed by the parties and for which

HRYCAY Consulting Engineers Inc.

is acting as and is hereinafter called the “*Consultant*,” and

1.2 do and fulfill everything indicated in the Contract Documents; and

1.3 commence the *Work* by the 1st day of May 2025 and subject to adjustment in Contract Time as provided for in the Contract Documents, attain Ready-for-Takeover by the 1st day of December 2025.

Article 2 - Agreements and Amendments

2.1 The Contract supersedes all prior negotiations, representations, or agreements, either written or oral, relating in any manner to the *Work*, including the bid documents that are not expressly listed in Article 3 of this Agreement.

2.2 The Contract may be amended only as provided in the Contract Documents.



Article 3 - Contract Documents

3.1 The following are the Contract Documents referred to in Article 1 of this Agreement:

- Agreement between *Owner* and *Contractor*, together with Definitions and General Conditions forming part thereof
- Combined Project Documents for RFT#136 - Specifications for the Brouillette Court Watermain Replacement in the Town of Tecumseh (Issued for Construction March 5, 2025) prepared by HRYCAY Consulting Engineers Inc., inclusive of all project drawings

Article 4 - Contract Price

4.1 The Contract Price, which excludes Value Added Taxes, is:

Three Hundred Fifty-Seven Thousand Seven Hundred Forty-One ----- 00/100 dollars	\$357,741.00
---	--------------

4.2 Value Added Taxes (of 13%) payable by the *Owner* to the *Contractor* are:

Forty-Six Thousand Five Hundred Six ----- ----- 33/100 dollars	\$46,506.33
---	-------------

4.3 Total amount payable by the *Owner* to the *Contractor* for the *Work* is:

Four Hundred Four Thousand Two Hundred Forty-Seven -- ----- 33/100 dollars	\$404,247.33
---	--------------

4.4 These amounts shall be subject to adjustments as provided in the Contract Documents.

4.5 All amounts are in Canadian funds.

Article 5 - Payment

5.1 Subject to the provisions of the Contract Documents and Payment Legislation, and in accordance with legislation and statutory regulations respecting holdback percentages, the *Owner* shall:

- a. make progress payments to the *Contractor* on account of the Contract Price when due in the amount certified by the *Consultant* unless otherwise prescribed by Payment Legislation together with such Value Added Taxes as may be applicable to such payments;
- b. upon Substantial Performance of the *Work*, pay to the *Contractor* the unpaid balance of the holdback when due together with such Value Added Taxes as may be applicable to such payment; and



- c. upon the issuance of a final certificate for payment, pay to the Contactor the unpaid balance of the Contract Price when due together with such Value Added Taxes as may be applicable to such payment.

Article 6 - Interest

- a. Should either party fail to make payments as they become due under the terms of the Contract or in an award by adjudication, arbitration or court, interest at the following rates on such unpaid amounts shall also become due and payable until payment:
 - (i) 2% per annum above the prime rate for the first 60 days.
 - (ii) 4% per annum above the prime rate after the first 60 days.

Such interest shall be compounded on a monthly basis. The prime rate shall be the rate of interest quoted by the Bank of Canada.

- (iii) Interest shall apply at the rate and in the manner prescribed by paragraph 5.2.(a) of this Article on the settlement amount of any claim in dispute that is resolved either pursuant to Part 8 of the General Conditions – Dispute Resolution or otherwise, from the date the amount would have been due and payable under the Contract, had it not been in dispute, until the date it is paid.

Article 7 - Receipt of and Addresses for Notices in Writing

- 7.1 Notices in Writing will be addressed to the recipient at the address set out below.
- 7.2 The delivery of a Notice in Writing will be by hand, by courier, by prepaid first class mail, or by other form of electronic communication during the transmission of which no indication of failure of receipt is communicated to the sender.
- 7.3 A Notice in Writing delivered by one party in accordance with this Contract will be deemed to have been received by the other party on the date of delivery if delivered by hand or courier, or if sent by mail it will be deemed to have been received five (5) calendar days after the date on which it was mailed, provided that if either such day is not a *Working Day*, then the Notice in Writing will be deemed to have been received on the *Working Day* next following such day.
- 7.4 A Notice in Writing sent by any form of electronic communication will be deemed to have been received after the end of normal business hours on the date of its transmission at the place of receipt, then it will be deemed to have been received at the opening of business at the place of receipt of the first *Working Day* next following the transmission thereof.
- 7.5 An address for a party may be changed by Notice in Writing to the other party setting out the new address in accordance with this Article.



Owner The Corporation of the Town of Tecumseh
Attention: Phil Bartnik
917 Lesperance Road, Tecumseh, Ontario N8N 1W9
pbartnik@tecumseh.ca

Contractor D'Amore Construction (2000) Ltd.
Attention: Jamie Pierascenzi, President
3914 North Service Road East, Windsor, Ontario N8W 5X2
jpierascenzi@pieracon.ca

Consultant HRYCAY Consulting Engineers Inc.
Attention: Scott Rahm
1725 North Talbot Road, Oldcastle, Ontario N9G 0C2
srahm@hcei.ca

Article 8 - Succession

The Contract shall enure to the benefit of and be binding upon the parties hereto, their respective heirs, legal representatives, successors, and assigns.

[Balance of page intentionally blank. Signature block to follow]



In witness whereof the parties hereto have executed this Agreement by the hands of their duly authorized representatives.

Signed, Sealed and Delivered as of the day first noted above:

The Corporation of the Town of Tecumseh

Per: _____
Gary McNamara, Mayor

Per: _____
Robert Auger, Director
Legislative Services & Clerk

We have authority to bind.

D'Amore Construction (2000) Ltd.

Per: _____
Name: Jamie Pierascenzi
Title: President

I have authority to bind.



Definitions

The following Definitions shall apply to all Contract Documents:

Change Directive means a written instruction signed by the *Owner* directing the *Contractor* to proceed with a change in the *Work* within the general scope of the Contract Documents prior to the *Owner* and the *Contractor* agreeing upon adjustment in the Contract Price and the Contract Time.

Change Order means a written amendment to the Contract signed by the *Owner* and the *Contractor* stating their agreement upon:

- a change in the *Work*;
- the method of adjustment or the amount of the adjustment in the Contract Price, if any; and
- the extent of the adjustment in the Contract Time, if any.

Construction Equipment means all machinery and equipment, either operated or not operated, that is required for preparing, fabricating, conveying, erecting, or otherwise performing the *Work* but is not incorporated into the *Work*.

Consultant means the person or entity engaged by the *Owner* and identified in the Agreement. The *Consultant* is the Architect, the Engineer or entity licensed to practise in the Province of Ontario.

Contract means the undertaking by the parties to perform their respective duties, responsibilities, and obligations as prescribed in the Contract Documents and represents the entire agreement between the parties.

Contract Documents means those documents listed in Article 3 of the Agreement and amendments agreed upon between the parties.

Contract Price means the amount stipulated in Article 4 of the Agreement.

Contract Time means the time from commencement of the *Work* to the date of Ready-for-Takeover as stipulated in paragraph 1.3 of the Agreement.

Contractor means the person or entity identified as such in the Agreement.

Drawings means the graphic and pictorial portions of the Contract Documents, wherever located and whenever issued, showing the design, location, and dimensions of the *Work*, generally including plans, elevations, sections, details, and diagrams.

Notice in Writing, where identified in the Agreement, means a written communication between the parties or between them and the *Consultant*, that is transmitted in accordance with the provisions of Article 6 of the Agreement.

Owner means the Corporation of the Town of Tecumseh.

Other Contractor means a contractor, other than the *Contractor* or a Subcontractor, engaged by the *Owner* for the Project.

Payment Legislation means such legislation in effect at the Place of the *Work* which governs payment under construction contracts.

Place of the Work means the designated site or location of the *Work* identified in the Contract Documents.

Product(s) means material, machinery, equipment, and fixtures forming part of the *Work*, but does not include Construction Equipment.

Project means the total construction contemplated of which the *Work* may be the whole or a part.



Ready-for-Takeover shall have been attained when the conditions set out in paragraph 12.1.1 of GC12.1 – Ready-for-Takeover have been met, as verified by the *Consultant* pursuant to paragraph 12.1.4(b) of GC12.1 – Ready-for-Takeover.

Shop Drawings are drawings, diagrams, illustrations, schedules, performance charts, brochures, Product data, and other data which the *Contractor* provides to illustrate details of portions of the *Work*.

Specifications are that portion of the Contract Documents, wherever located and whenever issued, consisting of the written requirements and standards for Products, systems, workmanship, quality, and the services necessary for the performance of the *Work*.

Subcontractor is a person or entity having a direct contract with the *Contractor* to perform a part or parts of the *Work* at the Place of the *Work*.

Substantial Performance of the *Work* is as defined in the lien legislation applicable to the Place of the *Work*.

Supplemental Instruction is an instruction, not involving adjustment in the Contract Price or Contract Time, in the form of Specifications, Drawings, schedules, samples, models, or written instructions, consistent with the intent of the Contract Documents. It is to be issued by the *Consultant* to supplement the Contract Documents as required for the performance of the *Work*.

Supplier is a person or entity having a direct contract with the *Contractor* to supply Products.

Temporary Work means temporary supports, structures, facilities, services, and other temporary items, excluding Construction Equipment, required for the execution of the *Work* but not incorporated into the *Work*.

Value Added Taxes means such sum as shall be levied upon the Contract Price by the Federal or any Provincial or Territorial Government and is computed as a percentage of the Contract Price and includes the Goods and Services Tax, the Quebec Sales Tax, the Harmonized Sales Tax, and any similar tax, the collection and payment of which have been imposed on the *Contractor* by tax legislation.

Work means the total construction and related services required by the Contract Documents.

Working Day means a day other than a Saturday, Sunday, statutory holiday, or statutory vacation day that is observed by the construction industry in the area of the Place of the *Work*.



General Conditions

Part 1 - General Provisions

GC 1.1 - Contract Documents

- 1.1.1 The intent of the Contract Documents is to include the labour, Products, and services necessary for the performance of the *Work* by the *Contractor* in accordance with these documents. It is not intended, however, that the *Contractor* shall supply products or perform work not consistent with, not covered by, or not properly inferable from the Contract Documents.
- 1.1.2 The Contract Documents are complementary, and what is required by one shall be as binding as if required by all. Performance by the *Contractor* shall be required only to the extent consistent with the Contract Documents.
- 1.1.3 The *Contractor* shall review the Contract Documents for the purpose of facilitating coordination and execution of the *Work* by the *Contractor*.
- 1.1.4 The *Contractor* is not responsible for errors, omissions, or inconsistencies in the Contract Documents. If there are perceived errors, omissions or inconsistencies discovered by or made known to the *Contractor*, the *Contractor* shall promptly report to the *Consultant* and shall not proceed with the work affected until the *Contractor* has received corrected or additional information from the *Consultant*.
- 1.1.5 If there is a conflict within the Contract Documents:
- (a) the order of priority of documents, from highest to lowest, shall be
 - (i) the Agreement between *Owner* and *Contractor*,
 - (ii) the Definitions,
 - (iii) Supplementary Conditions,
 - (iv) the General Conditions,
 - (v) Division 01 of the Specifications,
 - (vi) technical Specifications,
 - (vii) material and finishing schedules,
 - (viii) the Drawings.
 - (b) drawings of larger scale shall govern over those of smaller scale of the same date.
 - (c) dimensions shown on Drawings shall govern over dimensions scaled from Drawings.
 - (d) amended or later dated documents shall govern over earlier documents of the same type.
 - (e) noted materials and annotations shall govern over graphic indications.
- 1.1.6 Nothing contained in the Contract Documents shall create any contractual relationship between:
- (a) the *Owner* and a Subcontractor, a Supplier, or their agent, employee, or other person performing any portion of the *Work*.
 - (b) the *Consultant* and the *Contractor*, a Subcontractor, a Supplier, or their agent, employee, or other person performing any portion of the *Work*.
- 1.1.7 Words and abbreviations which have well known technical, or trade meanings are used in the Contract Documents in accordance with such recognized meanings.



- 1.1.8 References in the Contract Documents to the singular shall be considered to include the plural as the context requires.
- 1.1.9 Neither the organization of the Specifications nor the arrangement of Drawings shall control the *Contractor* in dividing the work among Subcontractors and Suppliers.
- 1.1.10 Specifications, Drawings, models, and copies thereof furnished by the *Consultant* are and shall remain the *Consultant's* property, with the exception of the signed Contract sets, which shall belong to each party to the Contract. All Specifications, Drawings and models furnished by the *Consultant* are to be used only with respect to the *Work* and are not to be used on other work.
- 1.1.11 These Specifications, Drawings and models are not to be copied or altered in any manner without the written authorization of the *Consultant*.
- 1.1.12 Physical models furnished by the *Contractor* at the *Owner's* expense are the property of the *Owner*.

GC 1.2 - Law Of The Contract

- 1.2.1 The law of the Place of the *Work* shall govern the interpretation of the Contract.

GC 1.3 - Rights and Remedies

- 1.3.1 Except as expressly provided in the Contract Documents, the duties and obligations imposed by the Contract Documents and the rights and remedies available thereunder shall be in addition to and not a limitation of any duties, obligations, rights, and remedies otherwise imposed or available by law.
- 1.3.2 No action or failure to act by the *Owner*, the *Consultant* or the *Contractor* shall constitute a waiver of any right or duty afforded any of them under the Contract, nor shall any such action or failure to act constitute an approval of or acquiescence in any breach thereunder, except as may be specifically agreed in writing.

GC 1.4 - Assignment

- 1.4.1 Neither party to the Contract shall assign the Contract or a portion thereof without the written consent of the other, which consent shall not be unreasonably withheld.

Part 2 - Administration Of The Contract

GC 2.1 - Authority Of The *Consultant*

- 2.1.1 The *Consultant* will have authority to act on behalf of the *Owner* only to the extent provided in the Contract Documents, unless otherwise modified by written agreement as provided in paragraph 2.1.2.
- 2.1.2 The duties, responsibilities, and limitations of authority of the *Consultant* as set forth in the Contract Documents shall be modified or extended only with the written consent of the *Owner*, the *Consultant*, and the *Contractor*.

GC 2.2 - Role of the *Consultant*

- 2.2.1 The *Consultant* will provide administration of the Contract as described in the Contract Documents.
- 2.2.2 The *Consultant* will visit the Place of the *Work* at intervals appropriate to the progress of construction to become familiar with the progress and quality of the *Work* and to determine if the *Work* is proceeding in general conformity with the Contract Documents.



- 2.2.3 If the *Owner* and the *Consultant* agree, the *Consultant* will provide at the Place of the *Work*, one or more project representatives to assist in carrying out the *Consultant's* responsibilities. The duties, responsibilities, and limitations of authority of such project representatives shall be as set forth in writing to the *Contractor*.
- 2.2.4 Based on the *Consultant's* observations and evaluation of the *Contractor's* applications for payment, the *Consultant* will determine the amounts owing to the *Contractor* under the Contract and will issue certificates for payment as provided in Article 5 of the Agreement-Payment, GC5.3 – Payment and GC5.5 – Final Payment.
- 2.2.5 The *Consultant* will not be responsible for and will not have control, charge or supervision of construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs required in connection with the *Work* in accordance with the applicable construction safety legislation, other regulations, or general construction practice. The *Consultant* will not be responsible for the *Contractor's* failure to perform the *Work* in accordance with the Contract Documents.
- 2.2.6 Except with respect to GC5.1 - Financing Information Required of the *Owner*, the *Consultant* will be, in the first instance, the interpreter of the requirements of the Contract Documents.
- 2.2.7 Matters in question relating to the performance of the *Work* or the interpretation of the Contract Documents shall be initially referred in writing to the *Consultant* by the party raising the question for interpretations and findings and copied to the other party.
- 2.2.8 Interpretations and findings of the *Consultant* shall be consistent with the intent of the Contract Documents. In making such interpretations and findings the *Consultant* will not show partiality to either the *Owner* or the *Contractor*.
- 2.2.9 The *Consultant's* interpretations and findings will be given in writing to the parties within a reasonable time.
- 2.2.10 With respect to claims for a change in Contract Price, the *Consultant* will make findings as set out in GC6.6 - Claims for a Change in Contract Price.
- 2.2.11 The *Consultant* will have authority to reject work which in the *Consultant's* opinion does not conform to the requirements of the Contract Documents. Whenever the *Consultant* considers it necessary or advisable, the *Consultant* will have authority to require inspection or testing of work, whether or not such work is fabricated, installed, or completed. However, neither the authority of the *Consultant* to act nor any decision either to exercise or not to exercise such authority shall give rise to any duty or responsibility of the *Consultant* to the *Contractor*, Subcontractors, Suppliers, or their agents, employees, or other persons performing any of the *Work*.
- 2.2.12 During the progress of the *Work* the *Consultant* will furnish Supplemental Instructions to the *Contractor* with reasonable promptness or in accordance with a schedule for such instructions agreed to by the *Consultant* and the *Contractor*.
- 2.2.13 The *Consultant* will review and take appropriate action upon Shop Drawings, samples, and other submittals by the *Contractor*, in accordance with the Contract Documents.
- 2.2.14 The *Consultant* will prepare Change Orders and Change Directives as provided in GC6.2 – Change Order and GC6.3 – Change Directive.
- 2.2.15 The *Consultant* will conduct reviews of the *Work* to determine the date of Substantial Performance of the *Work* and verify that Ready-for-Takeover has been attained.



- 2.2.16 All certificates issued by the *Consultant* will be to the best of the *Consultant's* knowledge, information, and belief. By issuing any certificate, the *Consultant* does not guarantee the *Work* is correct or complete.
- 2.2.17 The *Consultant* will receive and review written warranties and related documents required by the Contract and provided by the *Contractor* and will forward such warranties and documents to the *Owner* for the *Owner's* acceptance.
- 2.2.18 If the *Consultant's* engagement is terminated, the *Owner* shall immediately engage a *Consultant* against whom the *Contractor* makes no reasonable objection and whose duties and responsibilities under the Contract Documents will be that of the former *Consultant*.

GC 2.3 - Review And Inspection Of The Work

- 2.3.1 The *Owner* and the *Consultant* shall have access to the *Work* at all times. The *Contractor* shall provide sufficient, safe, and proper facilities at all times for the review of the *Work* by the *Consultant* and the inspection of the *Work* by authorized agencies. If parts of the *Work* are in preparation at locations other than the Place of the *Work*, the *Owner* and the *Consultant* shall be given access to such work whenever it is in progress.
- 2.3.2 If work is designated for tests, inspections, or approvals in the Contract Documents, by the *Consultant's* instructions, or by the laws or ordinances of the Place of the *Work*, the *Contractor* shall give the *Consultant* reasonable notification of when the work will be ready for review and inspection. The *Contractor* shall arrange for and shall give the *Consultant* reasonable notification of the date and time of inspections by other authorities.
- 2.3.3 The *Contractor* shall furnish promptly to the *Consultant* two copies of certificates and inspection reports relating to the *Work*.
- 2.3.4 If the *Contractor* covers, or permits to be covered, work that has been designated for special tests, inspections or approvals before such special tests, inspections or approvals are made, given, or completed, the *Contractor* shall, if so directed, uncover such work, have the inspections or tests satisfactorily completed, and make good covering work at the *Contractor's* expense.
- 2.3.5 The *Consultant* may order any portion or portions of the *Work* to be examined to confirm that such work is in accordance with the requirements of the Contract Documents. If the work is not in accordance with the requirements of the Contract Documents, the *Contractor* shall correct the work and pay the cost of examination and correction. If the work is in accordance with the requirements of the Contract Documents, the *Owner* shall pay the cost of examination and restoration.
- 2.3.6 The *Contractor* shall pay the cost of making any test or inspection, including the cost of samples required for such test or inspection, if such test or inspection is designated in the Contract Documents to be performed by the *Contractor* or is required by the laws or ordinances applicable to the Place of the *Work*.
- 2.3.7 The *Contractor* shall pay the cost of samples required for any test or inspection to be performed by others if such test or inspection is designated in the Contract Documents.

GC 2.4 - Defective Work

- 2.4.1 The *Contractor* shall promptly correct defective work that has been rejected by the *Consultant* as failing to conform to the Contract Documents whether or not the defective work was incorporated in the *Work* or the defect is the result of poor workmanship, use of defective products or damage through carelessness or other act or omission of the *Contractor*.



- 2.4.2 The *Contractor* shall make good promptly Other *Contractors'* work destroyed or damaged by such corrections at the *Contractor's* expense.
- 2.4.3 If in the opinion of the *Consultant* it is not expedient to correct defective work or work not performed as provided in the Contract Documents, the *Owner* may deduct from the amount otherwise due to the *Contractor* the difference in value between the work as performed and that called for by the Contract Documents. If the *Owner* and the *Contractor* do not agree on the difference in value, they shall refer the matter to the *Consultant* for a finding.

Part 3 - Execution of the Work

GC 3.1 - Control of the Work

- 3.1.1 The *Contractor* shall have total control of the *Work* and shall effectively direct and supervise the *Work* so as to ensure conformity with the Contract Documents.
- 3.1.2 The *Contractor* shall be solely responsible for construction means, methods, techniques, sequences, and procedures and for coordinating the various parts of the *Work* under the Contract.

GC 3.2 - Construction by the Owner or Other Contractors

- 3.2.1 The *Owner* reserves the right to award separate contracts in connection with other parts of the Project to Other *Contractors* and to perform work with own forces.
- 3.2.2 When separate contracts are awarded for other parts of the Project, or when work is performed by the *Owner's* own forces, the *Owner* shall:
- (a) provide for the coordination of the activities and work of Other *Contractors* and the *Owner's* own forces with the *Work* of the Contract;
 - (b) enter into separate contracts with Other *Contractors* under conditions of contract which are compatible with the conditions of the Contract;
 - (c) ensure that insurance coverage is provided to the same requirements as are called for in GC11.1 – Insurance and coordinate such insurance with the insurance coverage of the *Contractor* as it affects the *Work*; and
 - (d) take all reasonable precautions to avoid labour disputes or other disputes on the Project arising from the work of Other *Contractors* or the *Owner's* own forces.
- 3.2.3 When separate contracts are awarded for other parts of the Project, or when work is performed by the *Owner's* own forces, the *Contractor* shall:
- (a) afford the *Owner* and Other *Contractors* reasonable opportunity to store their products and execute their work;
 - (b) co-ordinate and schedule the *Work* with the work of Other *Contractors* or the *Owner's* own forces that are identified in the Contract Documents;
 - (c) participate with Other *Contractors* and the *Owner* in reviewing their construction schedules when directed to do so; and
 - (d) report promptly to the *Consultant* in writing any apparent deficiencies in the work of Other *Contractors* or of the *Owner's* own forces, where such work affects the proper execution of any portion of the *Work*, prior to proceeding with that portion of the *Work*.



- 3.2.4 Where a change in the *Work* is required as a result of the co-ordination and integration of the work of Other *Contractors* or *Owner's* own forces with the *Work*, the changes shall be authorized and valued as provided in GC6.1 - *Owner's* Right to Make Changes, GC6.2 – Change Order and GC6.3 – Change Directive.
- 3.2.5 Disputes and other matters in question between the *Contractor* and Other *Contractors* shall be dealt with as provided in Part 8 of the General Conditions – Dispute Resolution provided the Other *Contractors* have reciprocal obligations. The *Contractor* shall be deemed to have consented to arbitration of any dispute with any Other *Contractor* whose contract with the *Owner* contains a similar agreement to arbitrate. In the absence of Other *Contractors* having reciprocal obligations, disputes and other matters in question initiated by the *Contractor* against Other *Contractors* will be considered disputes and other matters in question between the *Contractor* and the *Owner*.
- 3.2.6 Should the *Owner*, the *Consultant*, Other *Contractors*, or anyone employed by them directly or indirectly be responsible for ill-timed work necessitating cutting or remedial work to be performed, the cost of such cutting or remedial work shall be valued as provided in GC6.1 – *Owner's* Right to Make Changes, GC6.2 – Change Order and GC6.3 – Change Directive.

GC 3.3 - Temporary Work

- 3.3.1 The *Contractor* shall have the sole responsibility for the design, erection, operation, maintenance, and removal of Temporary *Work* unless otherwise specified in the Contract Documents.
- 3.3.2 The *Contractor* shall engage and pay for registered professional engineering personnel skilled in the appropriate disciplines to perform those functions referred to in paragraph 3.3.1 where required by law or by the Contract Documents and in all cases where such Temporary *Work* is of such a nature that professional engineering skill is required to produce safe and satisfactory results.
- 3.3.3 Notwithstanding the provisions of GC3.1 – Control of the *Work*, paragraphs 3.3.1 and 3.3.2 or provisions to the contrary elsewhere in the Contract Documents where such Contract Documents include designs for Temporary *Work* or specify a method of construction in whole or in part, such designs or methods of construction shall be considered to be part of the design of the *Work* and the *Contractor* shall not be held responsible for that part of the design or the specified method of construction. The *Contractor* shall, however, be responsible for the execution of such design or specified method of construction in the same manner as for the execution of the *Work*.

GC 3.4 - Construction Schedule

- 3.4.1 The *Contractor* shall:
- (a) prepare and submit to the *Owner* and the *Consultant* prior to the first application for payment, a construction schedule that indicates the timing of the major activities of the *Work* and provides sufficient detail of the critical events and their inter-relationship to demonstrate the *Work* will be performed in conformity with the Contract Time;
 - (b) monitor the progress of the *Work* relative to the construction schedule and update the schedule on a monthly basis or as stipulated by the Contract Documents; and
 - (c) advise the *Consultant* of any revisions required to the schedule as the result of extensions of the Contract Time as provided in Part 6 of the General Conditions – Changes in the *Work*.



GC 3.5 - Supervision

- 3.5.1 The *Contractor* shall provide all necessary supervision and appoint a competent representative who shall be in attendance at the Place of the *Work* while the *Work* is being performed. The appointed representative shall not be changed except for valid reason.
- 3.5.2 The appointed representative shall represent the *Contractor* at the Place of the *Work*. Information and instructions provided by the *Consultant* to the *Contractor's* appointed representative shall be deemed to have been received by the *Contractor*, except with respect to Article 6 of the Agreement - Receipt of and Addresses for Notices In Writing.

GC 3.6 - Subcontractors and Suppliers

- 3.6.1 The *Contractor* shall preserve and protect the rights of the parties under the Contract with respect to work to be performed under subcontract, and shall:
- (a) enter into contracts or written agreements with Subcontractors and Suppliers to require them to perform their work as provided in the Contract Documents;
 - (b) incorporate the applicable terms and conditions of the Contract Documents into all contracts or written agreements with Subcontractors and Suppliers; and
 - (c) be as fully responsible to the *Owner* for acts and omissions of Subcontractors, Suppliers and any persons directly or indirectly employed by them as for acts and omissions of persons directly employed by the *Contractor*.
- 3.6.2 The *Contractor* shall indicate in writing, if requested by the *Owner*, those Subcontractors or Suppliers whose bids have been received by the *Contractor* which the *Contractor* would be prepared to accept for the performance of a portion of the *Work*. Should the *Owner* not object before signing the Contract, the *Contractor* shall employ those Subcontractors or Suppliers so identified by the *Contractor* in writing for the performance of that portion of the *Work* to which their bid applies.
- 3.6.3 The *Owner* may, for reasonable cause, at any time before the *Owner* has signed the Contract, object to the use of a proposed Subcontractor or Supplier and require the *Contractor* to employ one of the other subcontract bidders.
- 3.6.4 If the *Owner* requires the *Contractor* to change a proposed Subcontractor or Supplier, the Contract Price and Contract Time shall be adjusted by the difference occasioned by such required change.
- 3.6.5 The *Contractor* shall not be required to employ as a Subcontractor or Supplier, a person or firm to which the *Contractor* may reasonably object.
- 3.6.6 The *Owner*, through the *Consultant*, may provide to a Subcontractor or Supplier information as to the percentage of the Subcontractor's or Supplier's work which has been certified for payment.

GC 3.7 - Labour and Products

- 3.7.1 The *Contractor* shall maintain good order and discipline among the *Contractor's* employees engaged on the *Work* and employ only workers that are skilled in the tasks assigned.
- 3.7.2 The *Contractor* shall provide and pay for labour, Products, tools, Construction Equipment, water, heat, light, power, transportation, and other facilities and services necessary for the performance of the *Work* in accordance with the Contract.



3.7.3 Unless otherwise specified in the Contract Documents, Products provided shall be new. Products which are not specified shall be of a quality consistent with those specified and their use acceptable to the *Consultant*.

GC 3.8 - Shop Drawings

3.8.1 The *Contractor* shall provide Shop Drawings as required in the Contract Documents.

3.8.2 The *Contractor* shall provide Shop Drawings to the *Consultant* to review in accordance with an agreed schedule, or in the absence of an agreed schedule, in orderly sequence and sufficiently in advance so as to cause no delay in the *Work* or in the work of Other *Contractors* or the *Owner's* own forces.

3.8.3 The *Contractor* shall review all Shop Drawings before providing them to the *Consultant*. The *Contractor* represents by this review that:

- (a) the *Contractor* has determined and verified all applicable field measurements, field construction conditions, Product requirements, catalogue numbers and similar data, or will do so, and
- (b) the *Contractor* has checked and coordinated each Shop Drawing with the requirements of the *Work* and of the Contract Documents.

3.8.4 The *Consultant's* review is for conformity to the design concept and for general arrangement only.

3.8.5 At the time of providing Shop Drawings, the *Contractor* shall expressly advise the *Consultant* in writing of any deviations in a Shop Drawing from the requirements of the Contract Documents. The *Consultant* shall indicate the acceptance or rejection of such deviation expressly in writing.

3.8.6 The *Consultant's* review shall not relieve the *Contractor* of responsibility for errors or omissions in the Shop Drawings or for meeting all requirements of the Contract Documents.

3.8.7 The *Consultant* will review and return Shop Drawings in accordance with the schedule agreed upon, or, in the absence of such schedule, with reasonable promptness so as to cause no delay in the performance of the *Work*.

Part 4 - Allowances

GC 4.1 - Cash Allowances

4.1.1 The Contract Price includes the cash allowances, if any, stated in the Contract Documents. The scope of the *Work* or costs included in such cash allowances shall be as described in the Contract Documents.

4.1.2 The Contract Price, and not the cash allowances, includes the *Contractor's* overhead and profit in connection with such cash allowances.

4.1.3 Expenditures under cash allowances shall be authorized by the *Owner* through the *Consultant*.

4.1.4 Where the actual cost of the *Work* under any cash allowance exceeds the amount of the allowance, any unexpended amounts from other cash allowances shall be reallocated, at the *Consultant's* direction, to cover the shortfall, and, in that case, there shall be no additional amount added to the Contract Price for overhead and profit. Only where the actual cost of the *Work* under all cash allowances exceeds the total amount of all cash allowances shall the *Contractor* be compensated for the excess incurred and substantiated, plus an amount for overhead and profit on the excess only, as set out in the Contract Documents.



- 4.1.5 The net amount of any unexpended cash allowances, after providing for any reallocations as contemplated in paragraph 4.1.4, shall be deducted from the Contract Price by Change Order without any adjustment for the *Contractor's* overhead and profit on such amount.
- 4.1.6 The value of the *Work* performed under a cash allowance is eligible to be included in progress payments.
- 4.1.7 The *Contractor* and the *Consultant* shall jointly prepare a schedule that shows when the items called for under cash allowances must be ordered to avoid delaying the progress of the *Work*.

GC 4.2 - Contingency Allowance

- 4.2.1 The Contract Price includes the contingency allowance, if any, stated in the Contract Documents.
- 4.2.2 The contingency allowance includes the *Contractor's* overhead and profit in connection with such contingency allowance.
- 4.2.3 Expenditures under the contingency allowance shall be authorized and valued as provided in GC6.1 – *Owner's* Right to Make Changes, GC6.2 – Change Order and GC6.3 – Change Directive.
- 4.2.4 The Contract Price shall be adjusted by Change Order to provide for any difference between the expenditures authorized under paragraph 4.2.3 and the contingency allowance.

Part 5 - Payment

GC 5.1 - Financing Information Required of the *Owner*

- 5.1.1 The *Owner* shall, at the request of the *Contractor*, before signing the Contract, and promptly from time to time, thereafter, furnish to the *Contractor* reasonable evidence that financial arrangements have been made to fulfill the *Owner's* obligations under the Contract.
- 5.1.2 The *Owner* shall give the *Contractor* Notice in Writing of any material change in the *Owner's* financial arrangements to fulfil the *Owner's* obligations under the Contract during the performance of the Contract.

GC 5.2 - Applications for Payment

- 5.2.1 Applications for payment on account as provided in Article 5 of the Agreement – Payment shall be submitted monthly to the *Owner* and the *Consultant* simultaneously as the *Work* progresses.
- 5.2.2 Applications for payment shall be dated the last day of each payment period, which is the last day of the month, or an alternative day of the month agreed in writing by the parties.
- 5.2.3 The amount claimed shall be for the value, proportionate to the amount of the Contract, of *Work* performed and Products delivered to the Place of the *Work* as of the last day of the payment period.
- 5.2.4 The *Contractor* shall submit to the *Consultant*, at least 15 calendar days before the first application for payment, a schedule of values for the parts of the *Work*, aggregating the total amount of the Contract Price, so as to facilitate evaluation of applications for payment.
- 5.2.5 The schedule of values shall be made out in such form as specified in the Contract and supported by such evidence as the *Consultant* may reasonably require.
- 5.2.6 Applications for payment shall be based on the schedule of values accepted by the *Consultant* and shall comply with the provisions of Payment Legislation.



- 5.2.7 Each application for payment shall include evidence of compliance with workers' compensation legislation at the Place of the *Work* and after the first payment, a declaration by the *Contractor* as to the distribution made of the amounts previously received using document CCDC 9A "Statutory Declaration" or similar declaration.
- 5.2.8 Applications for payment for Products delivered to the Place of the *Work* but not yet incorporated into the *Work* shall be supported by such evidence as the *Consultant* may reasonably require to establish the value and delivery of the Products.

GC 5.3 - Payment

- 5.3.1 After receipt by the *Consultant* and the *Owner* of an application for payment submitted by the *Contractor* in accordance with GC5.2 – Applications for Payment:
- (a) The *Consultant* will issue to the *Owner* and copy to the *Contractor*, no later than 10 calendar days after the receipt of the application for payment, a certificate for payment in the amount applied for, or in such other amount as the *Consultant* determines to be properly due. If the *Consultant* certifies a different amount, or rejects the application or part thereof, the *Owner* shall promptly issue a written notice to the *Contractor* giving reasons for the revision or rejection, such written notice to be in compliance with Payment Legislation.
 - (b) The *Owner* shall make payment to the *Contractor* on account as provided in Article 5 of the Agreement – Payment on or before 28 calendar days after the receipt by the *Owner* and the *Consultant* of the application for payment, and in any event, in compliance with Payment Legislation.

GC 5.4 - Substantial Performance of the *Work* and Payment of Holdback

- 5.4.1 The *Consultant* will review the *Work* to certify or verify the validity of the application for Substantial Performance of the *Work* and will promptly, and in any event, no later than 20 calendar days after receipt of the *Contractors* application:
- (a) advise the *Contractor* in writing that the *Work* or the designated portion of the *Work* is not substantially performed and give reasons why,
 - (b) or state the date of Substantial Performance of the *Work* or a designated portion of the *Work* in a certificate and issue a copy of that certificate to each of the *Owner* and the *Contractor*.
- 5.4.2 Where the holdback amount required by the applicable lien legislation has not been placed in a separate lien holdback account, the *Owner* shall, no later than 10 calendar days prior to the expiry of the holdback period stipulated in the lien legislation applicable to the Place of the *Work*, place the holdback amount in a bank account in the joint names of the *Owner* and the *Contractor*.
- 5.4.3 Subject to the requirements of any Payment Legislation, all holdback amount prescribed by the applicable lien legislation for the *Work* shall become due and payable to the *Contractor* no later than 10 *Working Days* following the expiration of the holdback period stipulated in the lien legislation applicable to the Place of the *Work*.
- 5.4.4 The *Contractor* shall submit an application for payment of the lien holdback amount in accordance with GC5.3 - Payment.
- 5.4.5 Where legislation permits progressive release of the holdback for a portion of the *Work* and the *Consultant* has certified or verified that the part of the *Work* has been performed prior to



Substantial Performance of the *Work*, the *Owner* hereby agrees to release, and shall release, such portion to the *Contractor* in accordance with such legislation.

- 5.4.6 Notwithstanding any progressive release of the holdback, the *Contractor* shall ensure that such parts of the *Work* are protected pending the issuance of a final certificate for payment and be responsible for the correction of defects or work not performed regardless of whether or not such was apparent when the holdback was released.

GC 5.5 - Final Payment

- 5.5.1 When the *Contractor* considers that the *Work* is completed, the *Contractor* shall submit an application for final payment.
- 5.5.2 The *Consultant* will, no later than 10 calendar days after the receipt of an application from the *Contractor* for final payment, review the *Work* to verify the validity of the application and when the *Consultant* finds the *Contractor's* application for final payment valid, the *Consultant* will promptly issue a final certificate for payment to the *Owner*, with a copy to the *Contractor*.
- 5.5.3 If the *Consultant* rejects the application or part thereof, the *Owner* will promptly issue a written notice to the *Contractor* giving reasons for the revision or rejection, such written notice to be in compliance with Payment Legislation.
- 5.5.4 Subject to the provision of paragraph 10.4.1 of GC10.4 - *Workers' Compensation*, and any legislation applicable to the Place of the *Work*, the *Owner* shall, no later than 5 calendar days after the issuance of a final certificate for payment, pay the *Contractor* as provided in Article 5 of the Agreement – Payment and in any event, in compliance with Payment Legislation.

GC 5.6 - Deferred Work

- 5.6.1 If because of climatic or other conditions reasonably beyond the control of the *Contractor*, or if the *Owner* and the *Contractor* agree that, there are items of work that must be deferred, payment in full for that portion of the *Work* which has been performed as certified by the *Consultant* shall not be withheld or delayed by the *Owner* on account thereof, but the *Owner* may withhold, until the remaining portion of the *Work* is finished, only such an amount that the *Consultant* determines is sufficient and reasonable to cover the cost of performing such deferred *Work*.

GC 5.7 - Non-Conforming Work

- 5.7.1 No payment by the *Owner* under the Contract nor partial or entire use or occupancy of the *Work* by the *Owner* shall constitute an acceptance of any portion of the *Work* or Products which are not in accordance with the requirements of the Contract Documents.

Part 6 - Changes in the Work

GC 6.1 - Owner's Right to Make Changes

- 6.1.1 The *Owner*, through the *Consultant*, without invalidating the Contract, may make:
- (a) changes in the *Work* consisting of additions, deletions or other revisions to the *Work* by Change Order or Change Directive, and
 - (b) changes to the Contract Time for the *Work*, or any part thereof, by Change Order.
- 6.1.2 The *Contractor* shall not perform a change in the *Work* without a Change Order or a Change Directive.



GC 6.2 - Change Order

- 6.2.1 When a change in the *Work* is proposed or required, the *Consultant* will provide the *Contractor* with a written description of the proposed change in the *Work*. The *Contractor* shall promptly present to the *Consultant*, in a form that can be reasonably evaluated, a method of adjustment or an amount of adjustment for the Contract Price, if any, and the adjustment in the Contract Time, if any, for the proposed change in the *Work*.
- 6.2.2 When the *Owner* and the *Contractor* agree to the adjustments in the Contract Price and Contract Time or to the method to be used to determine the adjustments, such agreement shall be effective immediately and shall be recorded in a Change Order. The value of the work performed as the result of a Change Order shall be included in the applications for progress payment.

GC 6.3 - Change Directive

- 6.3.1 If the *Owner* requires the *Contractor* to proceed with a change in the *Work* prior to the *Owner* and the *Contractor* agreeing upon the corresponding adjustment in Contract Price and Contract Time, the *Owner*, through the *Consultant*, shall issue a Change Directive.
- 6.3.2 A Change Directive shall only be used to direct a change in the *Work* which is within the general scope of the Contract Documents.
- 6.3.3 A Change Directive shall not be used to direct a change in the Contract Time only.
- 6.3.4 Upon receipt of a Change Directive, the *Contractor* shall proceed promptly with the change in the *Work*.
- 6.3.5 For the purpose of valuing Change Directives, changes in the *Work* that are not substitutions or otherwise related to each other shall not be grouped together in the same Change Directive.
- 6.3.6 The adjustment in the Contract Price for a change carried out by way of a Change Directive shall be determined on the basis of the cost of the *Contractor's* actual expenditures and savings attributable to the Change Directive, valued in accordance with paragraph 6.3.7 and as follows:
- (a) If the change results in a net increase in the *Contractor's* cost, the Contract Price shall be increased by the amount of the net increase in the *Contractor's* cost, plus the *Contractor's* percentage fee on such net increase.
 - (b) If the change results in a net decrease in the *Contractor's* cost, the Contract Price shall be decreased by the amount of the net decrease in the *Contractor's* cost, without adjustment for the *Contractor's* percentage fee.
 - (c) The *Contractor's* fee shall be as specified in the Contract Documents or as otherwise agreed by the parties.
- 6.3.7 The cost of performing the work attributable to the Change Directive shall be limited to the actual cost of the following in as much as it contributes directly to the implementation of the Change Directive:

Labour

- (a) rates that are listed in the schedule or as agreed by the *Owner* and the *Contractor* including wages, benefits, compensation, contributions, assessments, or taxes incurred for such items as employment insurance, provincial or territorial health insurance, workers' compensation, and Canada or Quebec Pension Plan for:
 - (i) trade labour in the direct employ of the *Contractor*;



- (ii) the *Contractor's* personnel when stationed at the field office;
- (iii) the *Contractor's* personnel engaged at shops or on the road, in expediting the production or transportation of materials or equipment; and
- (iv) the *Contractor's* office personnel engaged in a technical capacity, or other personnel identified in Article 3 of the Agreement – Contract Documents for the time spent in the performance of the *Work*;

Products, Construction Equipment and Temporary *Work*

- (b) cost of all Products including cost of transportation thereof;
- (c) in the absence of agreed rates, cost less salvage value of Construction Equipment, Temporary *Work*, and tools, exclusive of hand tools under \$1,000 owned by the *Contractor*;
- (d) rental cost of Construction Equipment, Temporary *Work*, and tools, exclusive of hand tools under \$1,000;
- (e) cost of all equipment and services required for the *Contractor's* field office;

Subcontract

- (f) subcontract amounts of Subcontractor with pricing mechanism approved by the *Owner*;

Others

- (g) travel and subsistence expenses of the *Contractor's* personnel described in paragraph 6.3.7(a);
- (h) deposits lost provided that they are not caused by negligent acts or omissions of the *Contractor*;
- (i) cost of quality assurance such as independent inspection and testing services;
- (j) charges levied by authorities having jurisdiction at the Place of the *Work*;
- (k) royalties, patent license fees, and damages for infringement of patents and cost of defending suits therefor subject always to the *Contractor's* obligations to indemnify the *Owner* as provided in paragraph 10.3.1 of GC10.3 – Patent Fees;
- (l) premium for all contract securities and insurance for which the *Contractor* is required, by the Contract Documents, to provide, maintain and pay in relation to the performance of the *Work*;
- (m) losses and expenses sustained by the *Contractor* for matters which are the subject of insurance under the policies prescribed in GC11.1 – Insurance when such losses and expenses are not recoverable because the amounts are in excess of collectible amounts or within the deductible amounts;
- (n) taxes and duties, other than Value Added Taxes, income, capital, or property taxes, relating to the *Work* for which the *Contractor* is liable;
- (o) charges for voice and data communications, courier services, expressage, transmittal and reproduction of documents, and petty cash items;
- (p) cost for removal and disposal of waste products and debris;



- (q) legal costs, incurred by the *Contractor*, in relation to the performance of the *Work* provided that they are not:
 - (i) relating to a dispute between the *Owner* and the *Contractor* unless such costs are part of a settlement or awarded by arbitration or court,
 - (ii) the result of the negligent acts or omissions of the *Contractor*, or
 - (iii) the result of a breach of this Contract by the *Contractor*;
- (r) cost of auditing when requested by the *Owner*; and
- (s) cost of Project specific information technology in accordance with the method determined by the parties.

6.3.8 Notwithstanding any other provisions contained in the General Conditions of the Contract, it is the intention of the parties that the cost of any item under any cost element referred to in paragraph 6.3.7 shall cover and include any and all costs or liabilities attributable to the Change Directive other than those which are the result of or occasioned by any failure on the part of the *Contractor* to exercise reasonable care and diligence in the *Contractor's* attention to the *Work*. Any cost due to failure on the part of the *Contractor* to exercise reasonable care and diligence in the *Contractor's* performance of the *Work* attributable to the Change Directive shall be borne by the *Contractor*.

6.3.9 The *Contractor* shall keep full and detailed accounts and records necessary for the documentation of the cost of performing the *Work* attributable to the Change Directive and shall provide the *Consultant* with copies thereof.

6.3.10 For the purpose of valuing Change Directives, the *Owner* shall be afforded reasonable access to all of the *Contractor's* pertinent documents related to the cost of performing the *Work* attributable to the Change Directive.

6.3.11 Pending determination of the final amount of a Change Directive, the undisputed value of the *Work* performed as the result of a Change Directive is eligible to be included in progress payments.

6.3.12 If the *Owner* and the *Contractor* do not agree on the proposed adjustment in the Contract Time attributable to the change in the *Work*, or the method of determining it, the adjustment shall be referred to the *Consultant* for a finding.

6.3.13 When the *Owner* and the *Contractor* reach agreement on the adjustment to the Contract Price and to the Contract Time, this agreement shall be recorded in a Change Order.

GC 6.4 - Concealed or Unknown Conditions

6.4.1 If the *Owner* or the *Contractor* discover conditions at the Place of the *Work* which are:

- (a) subsurface or otherwise concealed physical conditions which existed before the commencement of the *Work* and differ materially from those indicated in the Contract Documents; or
- (b) physical conditions, other than conditions due to weather, which are of a nature which differ materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in the Contract Documents,



then the observing party shall give Notice in Writing to the other party of such conditions before they are disturbed and in no event later than 5 Working Days after first observance of the conditions.

- 6.4.2 The *Consultant* will promptly investigate such conditions and make a finding. If the finding is that the conditions differ materially and this would cause an increase or decrease in the *Contractor's* cost or time to perform the *Work*, the *Owner*, through the *Consultant*, shall issue appropriate instructions for a change in the *Work* as provided in GC6.2 – Change Order or GC6.3 – Change Directive.
- 6.4.3 If the *Consultant* finds that the conditions at the Place of the *Work* are not materially different or that no change in the Contract Price or the Contract Time is justified, the *Consultant* will promptly inform the *Owner* and the *Contractor* in writing.
- 6.4.4 If such concealed or unknown conditions relate to toxic and hazardous substances and materials, artifacts and fossils, or mould, the parties will be governed by the provisions of GC9.2 - Toxic and Hazardous Substances, GC9.3 - Artifacts and Fossils and GC9.5 - Mould.

GC 6.5 - Delays

- 6.5.1 If the *Contractor* is delayed in the performance of the *Work* by the *Owner*, the *Consultant*, or anyone employed or engaged by them directly or indirectly, contrary to the provisions of the Contract Documents, then the Contract Time shall be extended for such reasonable time as the *Consultant* may recommend in consultation with the *Contractor*. The *Contractor* shall be reimbursed by the *Owner* for reasonable costs incurred by the *Contractor* as the result of such delay.
- 6.5.2 If the *Contractor* is delayed in the performance of the *Work* by a stop work order issued by a court or other public authority and providing that such order was not issued as the result of an act or fault of the *Contractor* or any person employed or engaged by the *Contractor* directly or indirectly, resulting in the failure of the *Contractor* to attain Ready-for-Takeover by the date stipulated in Article 1 of the Agreement – The *Work*, then the Contract Time shall be extended for such reasonable time as the *Consultant* may recommend in consultation with the *Contractor*. The *Contractor* shall be reimbursed by the *Owner* for reasonable costs incurred by the *Contractor* as the result of such delay.
- 6.5.3 If the *Contractor* is delayed in the performance of the *Work* by:
 - (a) labour disputes, strikes, lockouts (including lockouts decreed or recommended for its members by a recognized contractors' association, of which the *Contractor* is a member or to which the *Contractor* is otherwise bound),
 - (b) fire, unusual delay by common carriers or unavoidable casualties,
 - (c) abnormally adverse weather conditions, or
 - (d) any cause beyond the *Contractor's* control other than one resulting from a default or breach of Contract by the *Contractor*, then the Contract Time shall be extended for such reasonable time as the *Consultant* may recommend in consultation with the *Contractor*. The extension of time shall not be less than the time lost as the result of the event causing the delay unless the *Contractor* agrees to a shorter extension. The *Contractor* shall not be entitled to payment for costs incurred by such delays unless such delays result from actions by the *Owner*, the *Consultant* or anyone employed or engaged by them directly or indirectly.



- 6.5.4 No extension shall be made for delay unless Notice in Writing of the cause of delay is given to the *Consultant* not later than 10 *Working Days* after the commencement of the delay. In the case of a continuing cause of delay only one Notice in Writing shall be necessary.
- 6.5.5 If no schedule is made under paragraph 2.2.12 of GC2.2 – Role of the *Consultant*, then no request for extension shall be made because of failure of the *Consultant* to furnish instructions until 10 *Working Days* after demand for such instructions has been made.

GC 6.6 - Claims for a Change in Contract Price

- 6.6.1 If the *Contractor* intends to make a claim for an increase to the Contract Price, or if the *Owner* intends to make a claim against the *Contractor* for a credit to the Contract Price, the party that intends to make the claim shall give timely Notice in Writing of intent to claim to the other party and to the *Consultant*.
- 6.6.2 Upon commencement of the event or series of events giving rise to a claim, the party intending to make the claim shall:
- (a) take all reasonable measures to mitigate any loss or expense which may be incurred as a result of such event or series of events, and
 - (b) keep such records as may be necessary to support the claim.
- 6.6.3 The party making the claim shall submit within a reasonable time to the *Consultant* a detailed account of the amount claimed and the grounds upon which the claim is based, and the *Consultant* will make a finding upon such claim.
- 6.6.4 Where the event or series of events giving rise to the claim has a continuing effect, the detailed account submitted under paragraph 6.6.3 shall be considered to be an interim account and the party making the claim shall, at such intervals as the *Consultant* may reasonably require, submit further interim accounts giving the accumulated amount of the claim and any further grounds upon which it is based. The party making the claim shall submit a final account after the end of the effects resulting from the event or series of events.
- 6.6.5 The *Consultant's* findings, with respect to a claim made by either party, will be given by Notice in Writing to both parties within 30 *Working Days* after receipt of the claim by the *Consultant*, or within such other time period as may be agreed by the parties.
- 6.6.6 If such finding is not acceptable to either party, the claim shall be settled in accordance with Part 8 of the General Conditions – Dispute Resolution.

Part 7 - Default Notice

GC 7.1 - Owner's Right to Perform the Work, Terminate the Contractor's Right to Continue with the Work or Terminate the Contract

- 7.1.1 If the *Contractor* is adjudged bankrupt or makes a general assignment for the benefit of creditors because of the *Contractor's* insolvency, or if a receiver is appointed because of the *Contractor's* insolvency, the *Owner* may, without prejudice to any other right or remedy the *Owner* may have, terminate the *Contractor's* right to continue with the *Work*, by giving the *Contractor* or receiver or trustee in bankruptcy Notice in Writing to that effect.
- 7.1.2 If the *Contractor* neglects to perform the *Work* properly or otherwise fails to comply with the requirements of the Contract to a substantial degree and if the *Consultant* has given a written statement to the *Owner* and *Contractor* which provides the detail of such neglect to perform the *Work* properly or such failure to comply with the requirements of the Contract to a substantial



degree, the *Owner* may, without prejudice to any other right or remedy the *Owner* may have, give the *Contractor* Notice in Writing, containing particulars of the default including references to applicable provisions of the Contract, that the *Contractor* is in default of the *Contractor's* contractual obligations and instruct the *Contractor* to correct the default in the 5 *Working Days* immediately following the receipt of such Notice in Writing.

- 7.1.3 If the default cannot be corrected in the 5 *Working Days* specified or in such other time period as may be subsequently agreed in writing by the parties, the *Contractor* shall be in compliance with the *Owner's* instructions if the *Contractor*:
- (a) commences the correction of the default within the specified time,
 - (b) provides the *Owner* with an acceptable schedule for such correction, and
 - (c) corrects the default in accordance with the Contract terms and with such schedule.
- 7.1.4 If the *Contractor* fails to correct the default in the time specified or in such other time period as may be subsequently agreed in writing by the parties, without prejudice to any other right or remedy the *Owner* may have, the *Owner* may by giving Notice in Writing:
- (a) correct such default and deduct the cost thereof from any payment then or thereafter due the *Contractor* for the *Work* provided the *Consultant* has certified such cost to the *Owner* and the *Contractor*, or
 - (b) terminate the *Contractor's* right to continue with the *Work* in whole or in part or terminate the Contract.
- 7.1.5 If the *Owner* terminates the *Contractor's* right to continue with the *Work* as provided in paragraphs 7.1.1 and 7.1.4, the *Owner* shall be entitled to:
- (a) take possession of the *Work* and Products at the Place of the *Work*; subject to the rights of third parties, utilize the Construction Equipment at the Place of the *Work*; finish the *Work* by whatever method the *Owner* may consider expedient, but without undue delay or expense,
 - (b) withhold further payment to the *Contractor* until a final certificate for payment is issued,
 - (c) charge the *Contractor* the amount by which the full cost of finishing the *Work* as certified by the *Consultant*, including compensation to the *Consultant* for the *Consultant's* additional services and a reasonable allowance as determined by the *Consultant* to cover the cost of corrections to work performed by the *Contractor* that may be required under GC12.3 - Warranty, exceeds the unpaid balance of the Contract Price; however, if such cost of finishing the *Work* is less than the unpaid balance of the Contract Price, the *Owner* shall pay the *Contractor* the difference, and
 - (d) on expiry of the warranty period, charge the *Contractor* the amount by which the cost of corrections to the *Contractor's* work under GC12.3 – Warranty exceeds the allowance provided for such corrections, or if the cost of such corrections is less than the allowance, pay the *Contractor* the difference.
- 7.1.6 The *Contractor's* obligation under the Contract as to quality, correction and warranty of the work performed by the *Contractor* up to the time of termination shall continue in force after such termination of the Contract.



GC 7.2 - Contractor's Right to Suspend the Work or Terminate the Contract

- 7.2.1 If the *Owner* is adjudged bankrupt or makes a general assignment for the benefit of creditors because of the *Owner's* insolvency, or if a receiver is appointed because of the *Owner's* insolvency, the *Contractor* may, without prejudice to any other right or remedy the *Contractor* may have, terminate the Contract by giving the *Owner* or receiver or trustee in bankruptcy Notice in Writing to that effect.
- 7.2.2 If the *Work* is suspended or otherwise delayed for a period of 20 *Working Days* or more under an order of a court or other public authority and providing that such order was not issued as the result of an act or fault of the *Contractor* or of anyone directly or indirectly employed or engaged by the *Contractor*, the *Contractor* may, without prejudice to any other right or remedy the *Contractor* may have, terminate the Contract by giving the *Owner* Notice in Writing to that effect.
- 7.2.3 The *Contractor* may give Notice in Writing to the *Owner*, with a copy to the *Consultant*, that the *Owner* is in default of the *Owner's* contractual obligations if:
- (a) the *Owner* fails to furnish, when so requested by the *Contractor*, reasonable evidence that financial arrangements have been made to fulfill the *Owner's* obligations under the Contract,
 - (b) the *Consultant* fails to issue a certificate as provided in Part 5 of the General Conditions - Payment,
 - (c) the *Owner* fails to pay the *Contractor* when due the amounts certified by the *Consultant* or awarded by adjudication, arbitration, or court, or
 - (d) the *Owner* fails to comply with the requirements of the Contract to a substantial degree and the *Consultant*, except for GC5.1 - Financing Information Required of the *Owner*, gives a written statement to the *Owner* and the *Contractor* that provides detail of such failure to comply with the requirements of the Contract to a substantial degree.
- 7.2.4 The *Contractor's* Notice in Writing to the *Owner* provided under paragraph 7.2.3 shall advise that if the default is not corrected within 5 *Working Days* following the receipt of the Notice in Writing, the *Contractor* may, without prejudice to any other right or remedy the *Contractor* may have, suspend the *Work*, or terminate the Contract.
- 7.2.5 If the *Contractor* terminates the Contract by giving a Notice in Writing to the *Owner* under the conditions set out above, the *Contractor* shall be entitled to be paid for all work performed including reasonable profit, for loss sustained upon Products and Construction Equipment, and such other damages as the *Contractor* may have sustained as a result of the termination of the Contract.

Part 8 - Dispute Resolution

GC 8.1 - Authority of the Consultant

- 8.1.1 Differences between the parties to the Contract as to the interpretation, application or administration of the Contract or any failure to agree where agreement between the parties is called for, herein collectively called disputes, which are not resolved in the first instance by findings of the *Consultant* as provided in GC2.2 – Role of the *Consultant*, shall be settled in accordance with the requirements of Part 8 of the General Conditions – Dispute Resolution.
- 8.1.2 If a dispute arises under the Contract in respect of a matter in which the *Consultant* has no authority under the Contract to make a finding, the procedures set out in paragraph 8.1.3 and



paragraphs 8.3.3 to 8.3.8 of GC8.3 - Negotiation, Mediation and Arbitration, and in GC8.4 – Retention of Rights apply to that dispute with the necessary changes to detail as may be required.

- 8.1.3 If a dispute is not resolved promptly, the *Consultant* will give such instructions as in the *Consultant's* opinion are necessary for the proper performance of the *Work* and to prevent delays pending settlement of the dispute. The parties shall act immediately according to such instructions, it being understood that by so doing neither party will jeopardize any claim the party may have. If it is subsequently determined that such instructions were in error or at variance with the Contract Documents, the *Owner* shall pay the *Contractor* costs incurred by the *Contractor* in carrying out such instructions which the *Contractor* was required to do beyond what the Contract Documents correctly understood and interpreted would have required, including costs resulting from interruption of the *Work*.

GC 8.2 - Adjudication

- 8.2.1 Nothing in this Contract shall be deemed to affect the rights of the parties to resolve any dispute by adjudication as may be prescribed by applicable legislation.

GC 8.3 - Negotiation, Mediation and Arbitration

- 8.3.1 In accordance with the rules for mediation as provided in CCDC 40 “Rules for Mediation and Arbitration of Construction Industry Disputes” in effect at the time of bid closing, the parties shall appoint a *Project Mediator*
- (a) within 20 *Working Days* after the Contract was awarded, or
 - (b) if the parties neglected to make an appointment within the 20 *Working Days*, within 10 *Working Days* after either party by Notice in Writing requests that the Project Mediator be appointed.
- 8.3.2 A party shall be conclusively deemed to have accepted a finding of the *Consultant* under GC2.2 – Role of the *Consultant* and to have expressly waived and released the other party from any claims in respect of the particular matter dealt with in that finding unless, within 15 *Working Days* after receipt of that finding, the party sends a Notice in Writing of dispute to the other party and to the *Consultant*, which contains the particulars of the matter in dispute and the relevant provisions of the Contract Documents. The responding party shall send a Notice in Writing of reply to the dispute within 10 *Working Days* after receipt of such Notice in Writing setting out particulars of this response and any relevant provisions of the Contract Documents.
- 8.3.3 The parties shall make all reasonable efforts to resolve their dispute by amicable negotiations and agree to provide, without prejudice, frank, candid, and timely disclosure of relevant facts, information, and documents to facilitate these negotiations.
- 8.3.4 After a period of 10 *Working Days* following receipt of a responding party's Notice in Writing of reply under paragraph 8.3.2, the parties shall request the Project Mediator to assist the parties to reach agreement on any unresolved dispute. The mediated negotiations shall be conducted in accordance with the rules for mediation as provided in CCDC 40 in effect at the time of bid closing.
- 8.3.5 If the dispute has not been resolved at the mediation or within such further period as is agreed by the parties, the Project Mediator will terminate the mediated negotiations by giving Notice in Writing to the *Owner*, the *Contractor*, and the *Consultant*.



- 8.3.6 By giving a Notice in Writing to the other party and the *Consultant*, not later than 10 *Working Days* after the date of termination of the mediated negotiations under paragraph 8.3.5, either party may refer the dispute to be finally resolved by arbitration under the rules of arbitration as provided in CCDC 40 in effect at the time of bid closing. The arbitration shall be conducted in the jurisdiction of the Place of the *Work*.
- 8.3.7 On expiration of the 10 *Working Days*, the arbitration agreement under paragraph 8.3.6 is not binding on the parties and, if a Notice in Writing is not given under paragraph 8.3.6 within the required time, the parties may refer the unresolved dispute to the courts or to any other form of dispute resolution, including arbitration, which they have agreed to use.
- 8.3.8 If neither party, by Notice in Writing, given within 10 *Working Days* of the date of Notice in Writing requesting arbitration in paragraph 8.3.6, requires that a dispute be arbitrated immediately, all disputes referred to arbitration as provided in paragraph 8.3.6 shall be:
- (a) held in abeyance until:
 - (i) Ready-for-Takeover,
 - (ii) the Contract has been terminated, or
 - (iii) the *Contractor* has abandoned the *Work*, whichever is earlier; and
 - (b) consolidated into a single arbitration under the rules governing the arbitration under paragraph 8.3.6.

GC 8.4 - Retention of Rights

- 8.4.1 It is agreed that no act by either party shall be construed as a renunciation or waiver of any rights or recourses, provided the party has given the Notice in Writing required under Part 8 of the General Conditions – Dispute Resolution and has carried out the instructions as provided in paragraph 8.1.3 of GC8.1 - Authority of the *Consultant*.
- 8.4.2 Nothing in Part 8 of the General Conditions – Dispute Resolution shall be construed in any way to limit a party from asserting any statutory right to a lien under applicable lien legislation of the jurisdiction of the Place of the *Work* and the assertion of such right by initiating judicial proceedings is not to be construed as a waiver of any right that party may have under paragraph 8.3.6 of GC8.3 - Negotiation, Mediation and Arbitration to proceed by way of arbitration to adjudicate the merits of the claim upon which such a lien is based.

Part 9 - Protection of Persons and Property

GC 9.1 - Protection of *Work* and Property

- 9.1.1 The *Contractor* shall protect the *Work*, the *Owner's* property, and property adjacent to the Place of the *Work* from damage which may arise as the result of the *Contractor's* operations under the Contract, and shall be responsible for such damage, except damage which occurs as the result of:
- (a) errors or omissions in the Contract Documents; or
 - (b) acts or omissions by the *Owner*, the *Consultant*, Other *Contractors*, or their agents and employees.
- 9.1.2 Before commencing any work, the *Contractor* shall determine the location of all underground utilities and structures indicated in the Contract Documents or that are reasonably apparent in an inspection of the Place of the *Work*.



- 9.1.3 Should the *Contractor* in the performance of the Contract damage the *Work*, the *Owner's* property, or property adjacent to the Place of the *Work*, the *Contractor* shall be responsible for making good such damage at the *Contractor's* expense.
- 9.1.4 Should damage occur to the *Work* or the *Owner's* property for which the *Contractor* is not responsible, as provided in paragraph 9.1.1, the *Contractor* shall make good such damage to the *Work* and, if the *Owner* so directs, to the *Owner's* property. The Contract Price and Contract Time shall be adjusted as provided in GC6.1 – *Owner's* Right to Make Changes, GC6.2- Change Order and GC6.3 – Change Directive.

GC 9.2 - Toxic and Hazardous Substances

- 9.2.1 For the purposes of applicable legislation related to toxic and hazardous substances, the *Owner* shall be deemed to have control and management of the Place of the *Work* with respect to existing conditions.
- 9.2.2 Prior to the *Contractor* commencing the *Work*, the *Owner* shall,
- (a) take all reasonable steps to determine whether any toxic or hazardous substances are present at the Place of the *Work*, and
 - (b) provide the *Consultant* and the *Contractor* with a written list of any such substances that are known to exist and their locations.
- 9.2.3 The *Owner* shall take all reasonable steps to ensure that no person's exposure to any toxic or hazardous substance exceeds the time weighted levels prescribed by applicable legislation at the Place of the *Work* and that no property is damaged or destroyed as a result of exposure to, or the presence of, toxic or hazardous substances which were at the Place of the *Work* prior to the *Contractor* commencing the *Work*.
- 9.2.4 Unless the Contract expressly provides otherwise, the *Owner* shall be responsible for taking all necessary steps, in accordance with applicable legislation in force at the Place of the *Work*, to dispose of, store or otherwise render harmless any toxic or hazardous substance which was present at the Place of the *Work* prior to the *Contractor* commencing the *Work*.
- 9.2.5 If the *Contractor*
- (a) encounters toxic or hazardous substances at the Place of the *Work*, or
 - (b) has reasonable grounds to believe that toxic or hazardous substances are present at the Place of the *Work*,
- which were not brought to the Place of the *Work* by the *Contractor* or anyone for whom the *Contractor* is responsible, and which were not disclosed by the *Owner*, or which were disclosed but have not been dealt with as required under paragraph 9.2.4, the *Contractor* shall
- (c) take all reasonable steps, including stopping the *Work*, to ensure that no person's exposure to any toxic or hazardous substance exceeds any applicable time weighted levels prescribed by applicable legislation at the Place of the *Work*, and
 - (d) immediately report the circumstances to the *Consultant* and the *Owner* in writing.
- 9.2.6 If the *Owner* and the *Contractor* do not agree on the existence, significance of, or whether the toxic or hazardous substances were brought onto the Place of the *Work* by the *Contractor* or anyone for whom the *Contractor* is responsible, the *Owner* shall retain and pay for an



independent qualified expert to investigate and determine such matters. The expert's report shall be delivered to the *Owner* and the *Contractor*.

- 9.2.7 If the *Owner* and the *Contractor* agree or if the expert referred to in paragraph 9.2.6 determines that the toxic or hazardous substances were not brought onto the Place of the *Work* by the *Contractor* or anyone for whom the *Contractor* is responsible, the *Owner* shall promptly at the *Owner's* own expense:
- (a) take all steps as required under paragraph 9.2.4;
 - (b) reimburse the *Contractor* for the costs of all steps taken pursuant to paragraph 9.2.5;
 - (c) extend the Contract Time for such reasonable time as the *Consultant* may recommend in consultation with the *Contractor* and the expert referred to in 9.2.6 and reimburse the *Contractor* for reasonable costs incurred as a result of the delay; and
 - (d) indemnify the *Contractor* as required by GC13.1 - Indemnification.
- 9.2.8 If the *Owner* and the *Contractor* agree or if the expert referred to in paragraph 9.2.6 determines that the toxic or hazardous substances were brought onto the Place of the *Work* by the *Contractor* or anyone for whom the *Contractor* is responsible, the *Contractor* shall promptly at the *Contractor's* own expense:
- (a) take all necessary steps, in accordance with applicable legislation in force at the Place of the *Work*, to safely remove and dispose the toxic or hazardous substances;
 - (b) make good any damage to the *Work*, the *Owner's* property, or property adjacent to the Place of the *Work* as provided in paragraph 9.1.3 of GC9.1 - Protection of *Work* and Property;
 - (c) reimburse the *Owner* for reasonable costs incurred under paragraph 9.2.6; and
 - (d) indemnify the *Owner* as required by GC13.1 - Indemnification.
- 9.2.9 If either party does not accept the expert's findings under paragraph 9.2.6, the disagreement shall be settled in accordance with Part 8 of the General Conditions - Dispute Resolution. If such disagreement is not resolved promptly, the parties shall act immediately in accordance with the expert's determination and take the steps required by paragraph 9.2.7 or 9.2.8 it being understood that by so doing, neither party will jeopardize any claim that party may have to be reimbursed as provided by GC9.2 - Toxic and Hazardous Substances.

GC 9.3 - Artifacts and Fossils

- 9.3.1 Fossils, coins, articles of value or antiquity, structures and other remains or things of scientific or historic interest discovered at the Place of the *Work* shall, as between the *Owner* and the *Contractor*, be deemed to be the absolute property of the *Owner*.
- 9.3.2 The *Contractor* shall take all reasonable precautions to prevent removal or damage to discoveries as identified in paragraph 9.3.1 and shall advise the *Consultant* upon discovery of such items.
- 9.3.3 The *Consultant* will investigate the impact on the *Work* of the discoveries identified in paragraph 9.3.1. If conditions are found that would cause an increase or decrease in the *Contractor's* cost or time to perform the *Work*, the *Owner*, through the *Consultant*, shall issue appropriate instructions for a change in the *Work* as provided in GC6.2 – Change Order or GC6.3 – Change Directive.



GC 9.4 - Construction Safety

- 9.4.1 The *Contractor* shall be responsible for establishing, initiating, maintaining, and supervising all health and safety precautions and programs in connection with the performance of the *Work* in accordance with the applicable health and safety legislation.
- 9.4.2 The *Owner* and the *Contractor* shall comply with all health and safety precautions and programs established at the Place of the *Work*.
- 9.4.3 The *Owner* and the *Contractor* shall comply with the rules, regulations and practices required by the applicable health and safety legislation.
- 9.4.4 The *Owner* shall cause the *Consultant*, Other *Contractors*, and the *Owner's* own forces to comply with all health and safety precautions and programs established by the *Contractor* at the Place of the *Work*.
- 9.4.5 Nothing in this Contract shall affect the determination of liability under the applicable health and safety legislation.

GC 9.5 - Mould

- 9.5.1 If the *Contractor* or the *Owner* observes or reasonably suspects the presence of mould at the Place of the *Work*, the remediation of which is not expressly part of the *Work*,
- (a) the observing party shall promptly report the circumstances to the other party in writing,
 - (b) the *Contractor* shall promptly take all reasonable steps, including stopping the *Work*, if necessary, to ensure that no person suffers injury, sickness, or death and that no property is damaged as a result of exposure to or the presence of the mould, and
 - (c) if the *Owner* and the *Contractor* do not agree on the existence, significance, or cause of the mould or as to what steps need be taken to deal with it, the *Owner* shall retain and pay for an independent qualified expert to investigate and determine such matters. The expert's report shall be delivered to the *Owner* and the *Contractor*.
- 9.5.2 If the *Owner* and the *Contractor* agree, or if the expert referred to in paragraph 9.5.1.3 determines that the presence of mould was caused by the *Contractor's* operations under the Contract, the *Contractor* shall promptly, at the *Contractor's* own expense:
- (a) take all reasonable and necessary steps to safely remediate or dispose of the mould,
 - (b) make good any damage to the *Work*, the *Owner's* property, or property adjacent to the Place of the *Work* as provided in paragraph 9.1.3 of GC9.1 – Protection of *Work* and Property,
 - (c) reimburse the *Owner* for reasonable costs incurred under paragraph 9.5.1(c), and
 - (d) indemnify the *Owner* as required by GC13.1 - Indemnification.
- 9.5.3 If the *Owner* and the *Contractor* agree, or if the expert referred to in paragraph 9.5.1(c) determines that the presence of mould was not caused by the *Contractor's* operations under the Contract, the *Owner* shall promptly, at the *Owner's* own expense:
- (a) take all reasonable and necessary steps to safely remediate or dispose of the mould,
 - (b) reimburse the *Contractor* for the cost of taking the steps under paragraph 9.5.1(b) and making good any damage to the *Work* as provided in paragraph 9.1.4 of GC9.1 – Protection of *Work* and Property,



- (c) extend the Contract Time for such reasonable time as the *Consultant* may recommend in consultation with the *Contractor* and the expert referred to in paragraph 9.5.1(c) and reimburse the *Contractor* for reasonable costs incurred as a result of the delay, and
- (d) indemnify the *Contractor* as required by GC13.1 - Indemnification.

9.5.4 If either party does not accept the expert's finding under paragraph 9.5.1(c), the disagreement shall be settled in accordance with Part 8 of the General Conditions – Dispute Resolution. If such disagreement is not resolved promptly, the parties shall act immediately in accordance with the expert's determination and take the steps required by paragraphs 9.5.2 or 9.5.3, it being understood that by so doing neither party will jeopardize any claim the party may have to be reimbursed as provided by GC9.5 - Mould.

Part 10 - Governing Regulations

GC 10.1 - Taxes and Duties

- 10.1.1 The Contract Price shall include all taxes and customs duties in effect at the time of the bid closing except for Value Added Taxes payable by the *Owner* to the *Contractor* as stipulated in Article 4 of the Agreement – Contract Price.
- 10.1.2 Any increase or decrease in costs to the *Contractor* due to changes in taxes and duties after the time of the bid closing shall increase or decrease the Contract Price accordingly.

GC 10.2 - Laws, Notices, Permits, and Fees

- 10.2.1 The laws of the Place of the *Work* shall govern the *Work*.
- 10.2.2 The *Owner* shall obtain and pay for development approvals, building permit, permanent easements, rights of servitude, and all other necessary approvals and permits, except for the permits and fees referred to in paragraph 10.2.3 or for which the Contract Documents specify as the responsibility of the *Contractor*.
- 10.2.3 The *Contractor* shall be responsible for the procurement of permits, licences, inspections, and certificates, which are necessary for the performance of the *Work* and customarily obtained by contractors in the jurisdiction of the Place of the *Work* after the issuance of the building permit. The Contract Price includes the cost of these permits, licences, inspections, and certificates, and their procurement.
- 10.2.4 The *Contractor* shall give the required notices and comply with the laws, ordinances, rules, regulations, or codes which are or become in force during the performance of the *Work* and which relate to the *Work*, to the preservation of the public health, and to construction safety.
- 10.2.5 The *Contractor* shall not be responsible for verifying that the Contract Documents are in compliance with the applicable laws, ordinances, rules, regulations, or codes relating to the *Work*. If the Contract Documents are at variance therewith, or if, subsequent to the time of bid closing, changes are made to the applicable laws, ordinances, rules, regulations, or codes which require modification to the Contract Documents, the *Contractor* shall advise the *Consultant* in writing requesting direction immediately upon such variance or change becoming known. The *Consultant* will issue the changes required to the Contract Documents as provided in GC6.1 - *Owner's Right to Make Changes*, GC6.2 – *Change Order* and GC6.3 – *Change Directive*.
- 10.2.6 If the *Contractor* fails to advise the *Consultant* in writing; fails to obtain direction as required in paragraph 10.2.5; and performs work knowing it to be contrary to any laws, ordinances, rules, regulations, or codes; the *Contractor* shall be responsible for and shall correct the violations



thereof; and shall bear the costs, expenses and damages attributable to the failure to comply with the provisions of such laws, ordinances, rules, regulations, or codes.

- 10.2.7 If, subsequent to the time of bid closing, changes are made to applicable laws, ordinances, rules, regulations, or codes of authorities having jurisdiction which affect the cost of the *Work*, either party may submit a claim in accordance with the requirements of GC6.6 - Claims for a Change in Contract Price.

GC 10.3 - Patent Fees

- 10.3.1 The *Contractor* shall pay the royalties and patent licence fees required for the performance of the Contract. The *Contractor* shall hold the *Owner* harmless from and against claims, demands, losses, costs, damages, actions, suits, or proceedings arising out of the *Contractor's* performance of the Contract which are attributable to an infringement or an alleged infringement of a patent of invention by the *Contractor* or anyone for whose acts the *Contractor* may be liable.
- 10.3.2 The *Owner* shall hold the *Contractor* harmless against claims, demands, losses, costs, damages, actions, suits, or proceedings arising out of the *Contractor's* performance of the Contract which are attributable to an infringement or an alleged infringement of a patent of invention in executing anything for the purpose of the Contract, the physical model, plan, or design of which was supplied to the *Contractor* as part of the Contract.

GC 10.4 - Workers' Compensation

- 10.4.1 Prior to commencing the *Work*, and again with the *Contractor's* applications for payment, the *Contractor* shall provide evidence of compliance with workers' compensation legislation at the Place of the *Work*.

Part 11 - Insurance

GC 11.1 - Insurance

- 11.1.1 Without restricting the generality of GC13.1 - Indemnification, the *Contractor* shall provide, maintain, and pay for the following insurance coverages, the requirements of which are specified in CCDC 41 "CCDC Insurance Requirements" in effect at the time of bid closing except as hereinafter provided:
- (a) General liability insurance in the name of the *Contractor* and include, or in the case of a single, blanket policy, be endorsed to name, the *Owner*, and the *Consultant* as insureds but only with respect to liability, other than legal liability arising out of their sole negligence, arising out of the operations of the *Contractor* with regard to the *Work*. General liability insurance shall be maintained from the date of commencement of the *Work* until one year from the date of Ready-for-Takeover. Liability coverage shall be provided for completed operations hazards from the date of Ready-for-Takeover on an ongoing basis for a period of 6 years following Ready-for-Takeover.
 - (b) Automobile Liability Insurance from the date of commencement of the *Work* until one year after the date of Ready-for-Takeover.
 - (c) Unmanned aerial vehicle aircraft, manned aircraft, or watercraft Liability Insurance when owned or non owned manned or unmanned aircraft or watercraft are used directly or indirectly in the performance of the *Work*.
 - (d) "Broad form" property insurance in the joint names of the *Contractor*, the *Owner*, and the *Consultant*. The policy shall include as insureds all Subcontractors. The "Broad form"



property insurance shall be provided from the date of commencement of the *Work* until the earliest of:

- (i) 10 calendar days after the date of Ready-for-Takeover;
- (ii) on the commencement of use or occupancy of any part or section of the *Work* unless such use or occupancy is for construction purposes, habitational, office, banking, convenience store under 465 square metres in area, or parking purposes, or for the installation, testing and commissioning of equipment forming part of the *Work*; and
- (iii) when left unattended for more than 30 consecutive calendar days or when construction activity has ceased for more than 30 consecutive calendar days.

- (e) Boiler and machinery insurance in the joint names of the *Contractor*, the *Owner*, and the *Consultant*. The policy shall include as insureds all Subcontractors. The coverage shall be maintained continuously from commencement of use or operation of the boiler and machinery objects insured by the policy and until 10 calendar days after the date of Ready-for-Takeover.
- (f) The "Broad form" property and boiler and machinery policies shall provide that, in the case of a loss or damage, payment shall be made to the *Owner* and the *Contractor* as their respective interests may appear. In the event of loss or damage:
 - (i) the *Contractor* shall act on behalf of the *Owner* for the purpose of adjusting the amount of such loss or damage payment with the insurers. When the extent of the loss or damage is determined, the *Contractor* shall proceed to restore the *Work*. Loss or damage shall not affect the rights and obligations of either party under the Contract except that the *Contractor* shall be entitled to such reasonable extension of Contract Time relative to the extent of the loss or damage as the *Consultant* may recommend in consultation with the *Contractor*;
 - (ii) the *Contractor* shall be entitled to receive from the *Owner*, in addition to the amount due under the Contract, the amount which the *Owner's* interest in restoration of the *Work* has been appraised, such amount to be paid as the restoration of the *Work* proceeds in accordance with the progress payment provisions. In addition, the *Contractor* shall be entitled to receive from the payments made by the insurer the amount of the *Contractor's* interest in the restoration of the *Work*; and
 - (iii) to the *Work* arising from the work of the *Owner*, the *Owner's* own forces or Other *Contractors*, the *Owner* shall, in accordance with the *Owner's* obligations under the provisions relating to construction by the *Owner* or Other *Contractors*, pay the *Contractor* the cost of restoring the *Work* as the restoration of the *Work* proceeds and as in accordance with the progress payment provisions.
- (g) *Contractors'* Equipment Insurance from the date of commencement of the *Work* until one year after the date of Ready-for-Takeover.
- (h) *Contractors'* Pollution Liability Insurance from the date of commencement of the *Work* until one year after the date of Ready-for-Takeover.

11.1.2 Prior to commencement of the *Work* and upon the placement, renewal, amendment, or extension of all or any part of the insurance, the *Contractor* shall promptly provide the *Owner* with confirmation of coverage and, if required, a certified true copy of the policies certified by an



authorized representative of the insurer together with copies of any amending endorsements applicable to the *Work*.

- 11.1.3 The parties shall pay their share of the deductible amounts in direct proportion to their responsibility in regard to any loss for which the above policies are required to pay, except where such amounts may be excluded by the terms of the Contract.
- 11.1.4 If the *Contractor* fails to provide or maintain insurance as required by the Contract Documents, then the *Owner* shall have the right to provide and maintain such insurance and give evidence to the *Contractor* and the *Consultant*. The *Contractor* shall pay the cost thereof to the *Owner* on demand or the *Owner* may deduct the cost from the amount which is due or may become due to the *Contractor*.
- 11.1.5 All required insurance policies shall be with insurers licensed to underwrite insurance in the jurisdiction of the Place of the *Work*.
- 11.1.6 If a revised version of CCDC 41 is published, which specifies reduced insurance requirements, the parties shall address such reduction, prior to the *Contractor's* insurance policy becoming due for renewal, and record any agreement in a Change Order.
- 11.1.7 If a revised version of CCDC 41 is published, which specifies increased insurance requirements, the *Owner* may request the increased coverage from the *Contractor* by way of a Change Order.
- 11.1.8 A Change Directive shall not be used to direct a change in the insurance requirements in response to the revision of CCDC 41.

Part 12 - Owner Takeover

GC 12.1 - Ready-For-Takeover

- 12.1.1 The prerequisites to attaining Ready-for-Takeover of the *Work* are limited to the following:
 - (a) The *Consultant* has certified or verified the Substantial Performance of the *Work*.
 - (b) Evidence of compliance with the requirements for occupancy or occupancy permit as prescribed by the authorities having jurisdiction.
 - (c) Final cleaning and waste removal at the time of applying for Ready-for-Takeover, as required by the Contract Documents.
 - (d) The delivery to the *Owner* of such operations and maintenance documents reasonably necessary for immediate operation and maintenance, as required by the Contract Documents.
 - (e) Make available a copy of the as-built drawings completed to date on site.
 - (f) Startup, testing required for immediate occupancy, as required by the Contract Documents.
 - (g) Ability to secure access to the *Work* has been provided to the *Owner*, if required by the Contract Documents.
 - (h) Demonstration and training, as required by the Contract Documents, is scheduled by the *Contractor* acting reasonably.
- 12.1.2 If any prerequisites set forth in paragraphs 12.1.1(c) to 12.1.1(f) must be deferred because of conditions reasonably beyond the control of the *Contractor*, or by agreement between the *Owner* and the *Contractor* to do so, Ready-for-Takeover shall not be delayed.



- 12.1.3 When the *Contractor* considers that the *Work* is Ready-for-Takeover, the *Contractor* shall deliver to the *Consultant* and to the *Owner* a comprehensive list of items to be completed or corrected, together with a written application for Ready-for-Takeover for review. Failure to include an item on the list does not alter the responsibility of the *Contractor* to complete the Contract.
- 12.1.4 The *Consultant* will review the *Work* to verify the validity of the application and will promptly, and in any event, no later than 10 calendar days after receipt of the *Contractor's* list and application:
- (a) advise the *Contractor* in writing that the *Work* is not Ready-for-Takeover and give reasons why, or
 - (b) confirm the date of Ready-for-Takeover in writing to each of the *Owner* and the *Contractor*.
- 12.1.5 Immediately following the confirmation of the date of Ready-for-Takeover, the *Contractor*, in consultation with the *Consultant*, shall establish a reasonable date for finishing the *Work*.
- 12.1.6 The provision of GC12.1 - Ready-For-Takeover shall be subject to GC12.2 - Early Occupancy by the *Owner*.

GC 12.2 - Early Occupancy by the Owner

- 12.2.1 The *Owner* may take occupancy of a part, or the entirety of the *Work* before Ready-for-Takeover has been attained only as agreed by the *Contractor* which agreement shall not be unreasonably withheld.
- 12.2.2 The *Owner* shall not occupy a part or the entirety of the *Work* without prior approval by authorities having jurisdiction.
- 12.2.3 If the *Owner* takes occupancy of a part of the *Work* before Ready-for-Takeover has been attained:
- (a) The part of the *Work* which is occupied shall be deemed to have been taken over by the *Owner* as from the date on which it is occupied.
 - (b) The *Contractor* shall cease to be liable for the care of such part as from this date when responsibility shall pass to the *Owner*.
 - (c) The warranty period specified in paragraph 12.3.1 of GC12.3 – Warranty for that part of the *Work* shall start from the date on which it is occupied.
- 12.2.4 If the *Owner* takes occupancy of the entirety of the *Work* before all the prerequisites are met as described in paragraph 12.1.1 of GC12.1 - Ready-For-Takeover, the *Work* shall, subject to the requirements of the applicable lien legislation, be deemed to achieve Ready-for-Takeover. This shall not relieve the *Contractor's* responsibility to complete the *Work* in a timely manner.

GC 12.3 - Warranty

- 12.3.1 Except for extended warranties as described in paragraph 12.3.6, the warranty period under the Contract is one year from the date when Ready-for-Takeover has been attained.
- 12.3.2 The *Contractor* shall be responsible for the proper performance of the *Work* to the extent that the design and Contract Documents permit such performance.
- 12.3.3 The *Owner*, through the *Consultant*, shall promptly give the *Contractor* Notice in Writing of observed defects and deficiencies which occur during the one-year warranty period.



- 12.3.4 Subject to paragraph 12.3.2, the *Contractor* shall correct promptly, at the *Contractor's* expense, defects or deficiencies in the *Work* which appear prior to and during the one-year warranty period.
- 12.3.5 The *Contractor* shall correct or pay for damage resulting from corrections made under the requirements of paragraph 12.3.4.
- 12.3.6 Any extended warranties required beyond the one-year warranty period as described in paragraph 12.3.1, shall be as specified in the Contract Documents. Extended warranties shall be issued by the warrantor to the benefit of the *Owner*. The *Contractor's* responsibility with respect to extended warranties shall be limited to obtaining any such extended warranties from the warrantor. The obligations under such extended warranties are solely the responsibilities of the warrantor.

Part 13 - Indemnification and Waiver

GC 13.1 - Indemnification

13.1.1 Without restricting the parties' obligation to indemnify respecting toxic and hazardous substances, patent fees and defect in title claims all as described in paragraphs 13.1.4 and 13.1.5, the *Owner* and the *Contractor* shall each indemnify and hold harmless the other from and against all claims, demands, losses, costs, damages, actions, suits, or proceedings whether in respect to losses suffered by them or in respect to claims by third parties that arise out of, or are attributable in any respect to their involvement as parties to this Contract, provided such claims are:

- (a) caused by:
 - (i) the negligent acts or omissions of the party from whom indemnification is sought or anyone for whose negligent acts or omissions that party is liable, or
 - (ii) a failure of the party to the Contract from whom indemnification is sought to fulfill its terms or conditions; and
- (b) made by Notice in Writing within a period of 6 years from the Ready-for-Takeover date or within such shorter period as may be prescribed by any limitation statute of the Province or Territory of the Place of the *Work*.

The parties expressly waive the right to indemnity for claims other than those provided for in this Contract.

13.1.2 The obligation of either party to indemnify as set forth in paragraph 13.1.1 shall be limited as follows:

- (a) In respect to losses suffered by the *Owner* and the *Contractor* for which insurance is to be provided by either party pursuant to GC11.1 - Insurance, the minimum liability insurance limit for one occurrence of the applicable insurance policy, as referred to in CCDC 41 in effect at the time of bid closing.
- (b) In respect to losses suffered by the *Owner* and the *Contractor* for which insurance is not required to be provided by either party in accordance with GC11.1 - Insurance, the greater of the Contract Price as recorded in Article 4 – Contract Price or \$2,000,000, but in no event shall the sum be greater than \$20,000,000.
- (c) In respect to indemnification by a party against the other with respect to losses suffered by them, such obligation shall be restricted to direct loss and damage, and neither party shall have any liability to the other for indirect, consequential, punitive, or exemplary damages.



- (d) In respect to indemnification respecting claims by third parties, the obligation to indemnify is without limit.
- 13.1.3 The obligation of either party to indemnify the other as set forth in paragraphs 13.1.1 and 13.1.2 shall be inclusive of interest and all legal costs.
- 13.1.4 The *Owner* and the *Contractor* shall indemnify and hold harmless the other from and against all claims, demands, losses, costs, damages, actions, suits, or proceedings arising out of their obligations described in GC9.2 - Toxic and Hazardous Substances.
- 13.1.5 The *Owner* shall indemnify and hold harmless the *Contractor* from and against all claims, demands, losses, costs, damages, actions, suits, or proceedings:
- (a) as described in paragraph 10.3.2 of GC10.3 – Patent Fees, and
 - (b) arising out of the *Contractor's* performance of the Contract which are attributable to a lack of or defect in title or an alleged lack of or defect in title to the Place of the *Work*.
- 13.1.6 In respect to any claim for indemnity or to be held harmless by the *Owner* or the *Contractor*:
- (a) Notice in Writing of such claim shall be given within a reasonable time after the facts upon which such claim is based become known; and
 - (b) should any party be required as a result of its obligation to indemnify another to pay or satisfy a final order, judgment or award made against the party entitled by this contract to be indemnified, then the indemnifying party upon assuming all liability for any costs that might result shall have the right to appeal in the name of the party against whom such final order or judgment has been made until such rights of appeal have been exhausted.

GC 13.2 - Waiver of Claims

- 13.2.1 Subject to any lien legislation applicable to the Place of the *Work*, the *Contractor* waives and releases the *Owner* from all claims which the *Contractor* has or reasonably ought to have knowledge of that could be advanced by the *Contractor* against the *Owner* under the Contract, including, without limitation, those arising from negligence or breach of contract in respect to which the cause of action is based upon acts or omissions which occurred prior to or on the Ready-for-Takeover date, except as follows:
- (a) claims arising prior to or on the Ready-for-Takeover date for which Notice in Writing of claim has been received by the *Owner* from the *Contractor* no later than 5 calendar days before the expiry of the lien period provided by the lien legislation applicable at the Place of the *Work* or 20 calendar days following the Ready-for-Takeover date, whichever is later;
 - (b) indemnification for claims advanced against the *Contractor* by third parties for which a right of indemnification may be asserted by the *Contractor* against the *Owner* pursuant to the provisions of this Contract;
 - (c) claims respecting toxic and hazardous substances, patent fees and defect in title matters for which a right of indemnity could be asserted by the *Contractor* pursuant to the provisions of paragraphs 13.1.4 or 13.1.5 of GC13.1 - Indemnification; and
 - (d) claims resulting from acts or omissions which occur after the Ready-for-Takeover date.
- 13.2.2 The *Contractor* waives and releases the *Owner* from all claims resulting from acts or omissions which occurred after the Ready-for-Takeover date except for:



- (a) indemnification respecting third party claims, and claims respecting toxic and hazardous substances, patent fees and defect in title matters, all as referred in paragraphs 13.2.1(b) and 13.2.1(c); and
- (b) claims for which Notice in Writing of claim has been received by the *Owner* from the *Contractor* within 395 calendar days following the Ready-for-Takeover date.

13.2.3 Subject to any lien legislation applicable to the Place of the *Work*, the *Owner* waives and releases the *Contractor* from all claims which the *Owner* has or reasonably ought to have knowledge of that could be advanced by the *Owner* against the *Contractor* under the Contract, including, without limitation, those arising from negligence or breach of contract in respect to which the cause of action is based upon acts or omissions which occurred prior to or on the Ready-for-Takeover date, except as follows:

- (a) claims arising prior to or on the Ready-for-Takeover date for which Notice in Writing of claim has been received by the *Contractor* from the *Owner* no later than 20 calendar days following the Ready-for-Takeover date;
- (b) indemnification for claims advanced against the *Owner* by third parties for which a right of indemnification may be asserted by the *Owner* against the *Contractor* pursuant to the provisions of this Contract;
- (c) claims respecting toxic and hazardous substances for which a right of indemnity could be asserted by the *Owner* against the *Contractor* pursuant to the provisions of paragraph 13.1.4 of GC13.1 - Indemnification;
- (d) damages arising from the *Contractor's* actions which result in substantial defects or deficiencies in the *Work*. "Substantial defects or deficiencies" mean those defects or deficiencies in the *Work* which affect the *Work* to such an extent or in such a manner that a significant part or the whole of the *Work* is unfit for the purpose intended by the Contract Documents;
- (e) claims arising pursuant to GC12.3 - Warranty; and
- (f) claims arising from acts or omissions which occur after the Ready-for-Takeover date.

13.2.4 Respecting claims arising upon substantial defects and deficiencies in the *Work*, as referenced in paragraph 13.2.3(d), and notwithstanding paragraph 13.2.3(e), the *Owner* waives and releases the *Contractor* from all claims except claims for which Notice in Writing of claim has been received by the *Contractor* from the *Owner* within a period of six years from the Ready-for-Takeover date, provided that any limitation statute of the Province or Territory of the Place of the *Work* permit such agreement. If the applicable limitation statute does not permit such agreement, the time within which any such claim may be brought shall be such shorter period as may be prescribed by any limitation statute of the Province or Territory of the Place of the *Work*.

13.2.5 The *Owner* waives and releases the *Contractor* from all claims arising from acts or omissions which occur after the Ready-for-Takeover date, except for:

- (a) indemnification for claims advanced against the *Owner* by third parties, as referenced in paragraph 13.2.3(b);
- (b) claims respecting toxic and hazardous substances for which a right of indemnity could be asserted by the *Owner* against the *Contractor*, as referenced in paragraph 13.2.3(c);
- (c) claims arising under GC12.3 - Warranty; and



- (d) claims for which Notice in Writing has been received by the *Contractor* from the *Owner* within 395 calendar days following the Ready-for-Takeover date.
- 13.2.6 "Notice in Writing of claim" as provided for in GC13.2 – Waiver of Claims to preserve a claim or right of action which would otherwise, by the provisions of GC13.2 – Waiver of Claims, be deemed to be waived, must include the following:
- (a) a clear and unequivocal statement of an intention to claim;
 - (b) a statement as to the nature of the claim and the grounds upon which the claim is based; and
 - (c) a statement of the estimated quantum of the claim.
- 13.2.7 A claim for lien asserted under the lien legislation prevailing at the Place of the *Work* shall qualify as notice of claim for the purposes of this Contract.
- 13.2.8 The party giving the Notice in Writing of claim as provided for in GC13.2 – Waiver of Claims shall submit within a reasonable time a detailed account of the amount claimed.
- 13.2.9 Where the event or series of events giving rise to a claim made under paragraphs 13.2.1 or 13.2.3 has a continuing effect, the detailed account submitted under paragraph 13.2.8 shall be considered to be an interim account and the party making the claim shall submit further interim accounts, at reasonable intervals, giving the accumulated amount of the claim and any further grounds upon which, such claim is based. The party making the claim shall submit a final account after the end of the effects resulting from the event or series of events.
- 13.2.10 Nothing in GC13.2 – Waiver of Claims shall be deemed to affect the rights of the parties under any lien legislation or limitations legislation prevailing at the Place of the *Work*.

