

Beautification Report:

- Appoint and establish Members of Beautification Committee.
- Mural Projects moves forward with DERKZ
 - We have both signatures on our legal Mural Agreements from both parties involved.
 - Sent both Mural Agreements to the Town of Tecumseh for them to take a look at for any changes before final legal approval.
 - Working with DERKZ to get new mock-ups for the two new walls. Waiting for his response.
 - Have been confirmed that these pieces will be executed in the Spring of 2022- around the same time as the Town's mural completion. This timeline aligns with 2022 being the 100th Anniversary of Tecumseh. These murals are set to be complete before the 100th year celebrations commence in the Summer of 2022.
 - Working on retrieving insurance information from DERKZ to have on file prior to the execution of these murals. Waiting on response.
 - Will be keeping all parties involved in-the-loop about the process of these murals and involved in the creative process, so everyone can come to a respective compromise about what is going up and the timeline of it all.
 - In-person and Zoom meetings will be taking place in the future when plans are in-the-works.
 - Hoping to have creative meetings and mock-ups during the Winter, so we are ready to execute to projects by early Spring (if weather allows it).
 - Have not received any suggestions from the Board about the murals to date.
- Next on the committees plans for future discussion:
 - Tasks for new Committee Members to brainstorm/complete:
 - Nothing at this time.