
 

The Corporation of the 
Town of Tecumseh 

Public Works & Engineering Services 

To: Mayor and Members of Council 

From: Phil Bartnik, Director Public Works & Engineering Services 

Date to Council: October 24, 2023 

Report Number: PWES-2023-69 

Subject: Lesperance Road Multi-Use Path, County Road 22 to County 

Road 42 – Project Update 

 

Recommendations 

It is recommended: 

That Report PWES-2022-69 entitled “Lesperance Road Multi-Use Path, County Road 
22 to County Road 42 – Project Update” be received. 

Background 

In May 2019, Council approved the recommendation of Report No. PBS-2019-16 that 
endorsed this Multi-Purpose Pathway as a candidate project for funding through the 
Investing in Canada Infrastructure Program (2019 Intake of the Public Transit Funding 
Stream). Following this meeting, an application for funding was submitted and 
ultimately approved by the funding agency. The maximum amount of federal funding 
available for this project is $466,707 which will offset Town funds for the total project 
costs. 
 
In December 2020, Council approved the recommendations of report PWES-2020-33 
that authorized Administration to complete the engineering design for the Lesperance 
Road Multi-Use Trail (County Road 22 to County Road 42) project. In accordance with 
this report, Dillon Consulting Limited (Dillon) was retained to complete the detailed 
design. 

https://tecumseh-pub.escribemeetings.com/Meeting.aspx?Id=adeed48b-0b7d-4e24-badf-b1313bb58fd9&Agenda=Agenda&lang=English&Item=44&Tab=attachments
https://tecumseh-pub.escribemeetings.com/Meeting.aspx?Id=fd5aa7af-933f-47b0-99e8-dbe35f669593&Agenda=Agenda&lang=English
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At the January 26, 2023 Special Meeting of Council, Council approved the 
recommendations within report PWES-2023-01, titled “2023-2027 Public Works & 
Engineering Services Five-year Capital Works Plan” that authorized Administration to 
finalize the design and tender in 2023 and proceed with construction in 2024 for the 
Lesperance Road Multi-Use Trail, County Road 22 to County Road 42 project (Motion: 
SCM-04/23). 

Comments 

Dillon has progressed to the 75% design stage with Administration providing a 
comprehensive review and comments in early September 2023. The design includes 
the alignment of a 2.7m to 3.0m wide path on the west side of Lesperance Road from 
County Road 22 to County Road 42 encompassing an approximate total length of 
3.0km.  

The path design features components such as: accessible landings at the County Road 
intersections, improved street lighting and improvements to crossings at side streets, 
the installation of a pedestrian crossing near Abraham Cole Park, connectivity with the 
future pathways along County Road 42, and the installation of trees along the trail 
where possible. 

Next Steps 

Administration plans to hold a Public Information Centre (PIC) with interested parties 
and adjacent landowners within the corridor of the future Lesperance Road Multi-Use 
Path to showcase the 75% design drawings, the path location and alignment and 
address any questions that may arise. 

This PIC will be held in an open house format with the preliminary alignment of the 
entire path displayed on presentation boards. Several members of Administration and 
Dillon staff will be in attendance to answer any questions and record input. 

Once the PIC has been held, the detailed design and tender documents will be 
completed for this project. Following such, a request for tender will be issued on the 
Town’s Ebids website with construction to follow in early 2024. 

Consultations 

Development Services 
Dillon Consulting Limited 

https://tecumseh-pub.escribemeetings.com/Meeting.aspx?Id=ff261736-442b-4ad1-bf5e-52912eb97a63&Agenda=Agenda&lang=English
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Financial Implications 

At the January 26, 2023 Special Meeting of Council, Council approved the 
recommendations within report PWES-2023-01, titled “2023-2027 Public Works & 
Engineering Services Five-year Capital Works Plan” that approved a total approved 
project budget of $2,798,750 from the Infrastructure Reserve (Motion: SCM-04/23).  

This project is supported by the Investing in Canada Infrastructure Program – Public 
Transit Stream 2019 Intake grant which includes a combined Federal and Provincial 
contribution of approximately $466,707.  

Following the successful tender of the project, a report will be brought forward to 
Council to award the construction contract.  

Link to Strategic Priorities 

Applicable 2023-2026 Strategic Priorities 

☐ Sustainable Growth: Achieve prosperity and a livable community 
through sustainable growth. 

☒ Community Health and Inclusion: Integrate community health and 
inclusion into our places and spaces and everything we do. 

☒ Service Experience: Enhance the experience of Team Tecumseh and 
our citizens through responsive and respectful service. 

 

Communications 

Not applicable  ☒ 

Website  ☐ Social Media  ☐ News Release  ☐ Local Newspaper  ☐ 
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This report has been reviewed by Senior Administration as indicated below and 
recommended for submission by the Chief Administrative Officer. 

Prepared by: 

Cameron Hedges, P.Eng. 
Engineering Project Manager 

Reviewed by: 

Brian Hillman, MA, MCIP, RPP 
Director Development Services 

Reviewed by: 

Phil Bartnik, P.Eng. 
Director Public Works & Engineering Services 

Recommended by: 

Margaret Misek-Evans, MCIP, RPP 
Chief Administrative Officer 

 

Attachment 
Number 

Attachment 
Name 

1 Lesperance Road Multi-Use Path (CR 22 to CR 42) – 75% Design 
Drawings 

 


